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DATE: January 12, 2009 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Packet – January 20, 2009 

 
 
 
Herewith is the TBPOC Meeting Materials Packet for the January 20th  meeting.  The packet 

includes  memoranda  and  reports  that  will  be  presented  at  the  meeting.      A  Table  of 

Contents is provided following the Agenda to help locate specific topics.   

 

 

 

 
 



 
Final Agenda 

      
TBPOC MEETING 

January 20, 2009, 10:00 am – 1:00 pm  
MTC/BATA Offices, The Fishbowl Conference Room, 

101 Eighth Street, 3rd Floor, Oakland 
 

 Topic 
 

Presenter Time Desired 
Outcome 

1.  CHAIR’S REPORT W. Kempton, CT 5 min Information 

2. CONSENT CALENDAR 
a.  December 23, 2008 Meeting Minutes* 
b.  2009 TBPOC Meeting Calendar* 
c.  Contract Change Orders (CCO’s): 
    1) West Approach – CCO 139 (Lower Deck Retrofit, 

Shear Wall Revisions)* 
    2) West Approach – CCO 149 (Compensation for 

added EB Mainline due to Revised ST6D 
Detour)* 

 

 
A. Fremier, BATA 
A. Fremier, BATA 

 
T. Anziano, CT 

 
T. Anziano, CT 

 
1 min 
1 min 

 
1 min 

 
1 min 

 
Approval 

Information 
 

Approval 
 

Approval 

3. PROGRESS REPORTS 
a.  Final December 2008 Monthly Progress Report*** 
b.  Draft January 2009 Monthly Progress Report* 

 
A. Fremier, BATA 
A. Fremier, BATA 

 
1 min 
1 min 

 
Information 
Information 

4. PROGRAM ISSUES 
a.  Draft 3rd Quarter 2008 Program Risk Management 
      Report Update* 
b.  2009 Legislative Update Draft Report Update 
 

 
J. Tapping, CT 

 
B. Ney, CT 

 
30 min 

 
1 min 

 
Information 

 
Information 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES  
a.  Self-Anchored Suspension Superstructure (SAS) 
     1)  Mitigation to Acceleration Update* 
 
b.  Yerba Buena Island Detour (YBID) 
     1)  Update 
 
c.  Oakland Touchdown (OTD) No. 1  
     1)  Update      
 
d.   Gateway Park Area 
     1)  Visioning Conference II* 

 
 

 
A. Fremier, BATA 
 
 

T. Anziano, CT 
 
 

T. Anziano, CT 
 
 

S. Maller, CTC 

 
 

 
30 min 

 
 

5 min 
 
 

5 min 
 

 
30 min 

 
 
 

Information 
 
 

Information 
 
 

Information 
 

 
Information 

6. OTHER BUSINESS W. Kempton, CT  n/a 

Next TBPOC Meeting: February 4, 2009, 1:00 pm - 4:00 pm 
Gateway Park Area Visioning Conference: February 4, 2009, 10:00 am – 12:00 pm 

Mission Bay Office, 325 Burma Road, Conference Room 1906, Oakland 
*Attachments 
**Final documents still in process; to be provided as soon as available 
***Stand-alone document included in the binder 
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ITEM 2:  CONSENT CALENDAR 
 

a.  December 23, 2008 Meeting Minutes 
 

             



   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2008 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2a 
 

Item‐ 
Consent Calendar 
December 23, 2008 Meeting Minutes 

 
Recommendation:    
APPROVAL 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
The Program Management Team has reviewed and requests TBPOC approval of the 
December 23, 2008 Meeting Minutes. 
 
 
 
 
Attachment(s):  
December 23, 2008 Meeting Minutes 
 



 
 

MEETING MINUTES 
December 23, 2008, 10:00 AM – 1:00 PM 

Mission Bay Office, Conference Room 1906, 
325 Burma Road, Oakland 

1 of 11 
 

Item2a_TBPOC_12_23_08_ MtgMin_20Jan09 

 
            Attendees:  TBPOC Members:  Steve Heminger, John Barna, and Randy Iwasaki (for Will 
                                    Kempton  
                                    PMT Members:  Tony Anziano, Andrew Fremier, and Stephen Maller  

      Participants:  Michele DiFrancia, Mike Forner, Beatriz Lacson, Peter Lee, Brian 
Maroney, Dan McElhinney, Bart Ney, Paul Pendergast (Pendergast & 
Associates), Derek Pool, Pete Siegenthaler, Mark Shindler, Ken Terpstra, and 
Jason Weinstein 

  
            Convened:  10:09 AM 
 

                       Items                        Action 
1. CHAIR’S REPORT 

Steve Heminger presided over the meeting 
in the absence of Will Kempton, the Chair, 
and referred to the previous week’s BATA 
Commission meeting during which the 
seismic retrofit of the Dumbarton and 
Antioch Bridges was discussed.  
Discussion/comments included: 

• Rick Land did a good job presenting 
the technical issues relating to the 
bridges at the Commission meeting. 

• The inclusion of the two bridges in 
the TBSRP will require a change in 
State law and possibly new 
legislation for additional funding. 

• John Barna cautioned about 
ensuring that TBSRP contingency 
funding is made available for the 
future retrofit of these two bridges, 
as there is a direct correlation 
between the decisions the TBPOC 
makes regarding contingency and 
the ability to continue with these 
projects. 

• Tony Anziano gave a brief update 
and indicated that the team will run 

 
        

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



(continued) 
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                       Items                        Action 
the cost estimates again and report 
back to the TBPOC in February. 

• Steve Heminger noted that the 
teamwork on this effort is a good 
example of a successful, inter-agency 
collaboration. 

• Randy Iwasaki, acting for the absent 
Will Kempton, the Chair, added his 
kudos to the team, and extended his 
holiday greetings to all. 

 

 
 

• The team to provide periodic 
updates to the TBPOC on the 
status of the Dumbarton/ 
Antioch Bridges. 

2. CONSENT CALENDAR 
Andy Fremier presented the following for 
TBPOC approval: 

a. November 6, 2008 TBPOC Meeting 
Minutes 

 
b. November 14, 2008 TBPOC 

Conference Call Minutes 
 

c. 2009 TBPOC Meeting Calendar -  
(revised to show changes to the 
January and February meetings) 

 

 
• The TBPOC APPROVED the 

following items, as presented: 
o November 6, 2008 TBPOC 

Meeting Minutes; 
o November 14, 2008 TBPOC 

Conference Call Minutes; 
o 2009 TBPOC Meeting Calendar 

(as of December 23, 2008). 
 

3. PROGRESS REPORTS 
a. Andy Fremier reported that the PMT 

approved the November 2008 
Monthly Progress Report, through 
delegated TBPOC authority, on 
December 2, 2008 and requested 
confirmation of this approval.   

 
b. Andy Fremier presented the draft 

December 2008 Monthly Progress 
Report, for information, and 
indicated that as soon as updated 
expenditure data and the latest 
comments are incorporated, the final 
version will be approved by the PMT 
through delegated TBPOC authority. 

 
c. Andy Fremier presented, for TBPOC 

approval, the FHWA 2008 Annual 
Update to the Financial Plan of the 
East Span of the San Francisco-
Oakland Bay Bridge Seismic Safety 

 
• The TBPOC confirmed 

APPROVAL of the November 
2008 Monthly Progress Report 
through delegated authority to 
the PMT. 

 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED the 
FHWA 2008 Annual Update, 
as presented.  

 



(continued) 
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                       Items                        Action 
Project. 

• The annual update reflects 
information similar to that in the 
TBSRP 3rd quarter report, but with a 
more detailed cash flow for program 
expenditures consistent with BATA’s 
current Plan of Finance. 

• Will Kempton, the Chair, has sent a 
written request to the new FHWA 
Administrator and there is a realistic 
chance that the FHWA will accept 
the Program’s quarterly reports as 
fulfilling their reporting 
requirements in the future. 

 
4. PROGRAM ISSUES 

a. TY Lin Insurance Update 
• Tony Anziano reported that TY Lin 

recently purchased a $25M policy for 
$4M. 
o It is assumed that the TBPOC will 

be asked to contribute toward 
this expense. 

o It would be in the Program’s best 
interest to participate in the Joint 
Venture’s insurance cost, but the 
exact amount is still to be 
determined. 

 
b. Education Program Partnership 

Update 
• Bart Ney, on behalf of the 

Educational Outreach 
Subcommittee, provided handouts 
and gave a presentation on the 2009 
SFOBB Educational Outreach Pilot 
Program.  
o The Program is part of the 

Department’s overall effort to 
encourage student interest and 
participation in engineering 
programs.  It includes: 

 classroom presentations, 
 a multi-tiered program with 

Lawrence Hall of Science, 
 supporting Caltrans Summer 

 
• The PMT to accomplish the 

following and report back to 
the TBPOC in February: 
o obtain in writing from TY 

Lin on how they want to 
partner with the Program 
going forward; 

o look into a possible 
insurance linkage with 
SAS/ABF; and, 

o develop a recommended 
insurance proposal for 
TBPOC consideration. 
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                       Items                        Action 
Engineering Institute, and 

 working with local service-
based nonprofits. 

o The proposed partnership with 
the Lawrence Hall of Science, 
which accounts for a majority of 
the $260,000 cost, includes 
developing Bay Bridge-specific 
educational material for 
inclusion in classroom 
workshops, online interactive 
activities, internships, and 
others. 

o Identified costs would be drawn 
from FY 08/09 and FY 09/10 
capital outlay support (COS). 

o Bridge design exhibits such as 
those recently installed in the 
Autodesk museum will be 
leveraged as part of the 
educational program.  These and 
other materials might eventually 
be exhibited in the planned 
transportation museum. 

o The Subcommittee is also 
evaluating a sister bridge 
relationship with the Sutong 
Bridge in China. 

• It was suggested that young students 
be encouraged to visit Pier 7 and/or 
the project site, as safety allows, in 
order to further enhance their tactile 
experience. 

• For future consideration, John 
Barna indicated that that he would 
talk to CTC members to ascertain 
synergies amongst educational 
programs, both existing and future. 

• Bart Ney requested TBPOC approval 
to procure funds and proceed with 
the Pilot Program. 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The TBPOC APPROVED 

procuring COS funds 
($260,000) for and proceeding 
with the Pilot Program, as 
presented. 

• Bart Ney to provide a 
Communications Partnership 
Team (CPT) quarterly update 
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                       Items                        Action 
 

 
 
c. Pier 7 Lease Extension with City of 

Oakland 
• Tony Anziano presented, for TBPOC 

approval, a draft Final First 
Amendment to Pier 7 Settlement 
Agreement. 
o The agreement with the City of 

Oakland allows the Department 
to use the Pier until April 17, 
2015 in exchange for a one-time 
payment of $10,835,283 due 
December 2008 (with a provision 
to extend one additional year, if 
necessary). 

 
d. Small Business Participation 

Program 
• At Will Kempton, the Chair’s 

request, Paul Pendergast of 
Pendergast & Associates provided 
handouts and presented, for 
information, an overview of the 
“Prime Performance Transportation 
Infrastructure Program, P-TIP” a 
reimbursement program to support 
Small Business (SB) and Disabled 
Veterans Business Enterprise 
(DVBE) participation. 

• While acknowledging there are 
always ways of improving SB 
participation, Tony Anziano 
indicated that there would be 
funding hurdles to overcome, and 
expressed reservation about 
providing compensation for using 
small businesses. 

 

to the TBPOC on how the Pilot 
Program is doing and where it 
is headed. 

 
 
• The TBPOC APPROVED the 

Pier 7 Settlement Agreement in 
the amount of $10,835,283, as 
presented. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The PMT to further evaluate 

the program and report back to 
the TBPOC with their findings 
and recommendation. 

5. SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES  

e. Self-Anchored Suspension (SAS) 
Superstructure  
1) TBPOC/ABF Mitigation and 

Acceleration Update 
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                       Items                        Action 
• Andy Fremier introduced, for 

information and discussion, a 
summary of the project 
mitigation and acceleration 
options and actions discussed at 
the December 11 TBPOC/ABF 
partnering session and agreed to 
in principle, as follows: 
o The PMT to explore options 

for bringing TY Lin into a 
closer working relationship 
with ABF, similar to a 
design/build type of contract, 
to facilitate and expedite 
resolution of design/shop 
drawing/fabrication issues. 

o The PMT and ABF staff to 
develop a contract change 
order (CCO) for the ZPMC 
mitigation proposal 
negotiated by ABF, based on a 
50/50 split of an amount not 
to exceed $26 million for 6 
months of acceleration, and 
incentive/disincentive plan. 

o The PMT and ABF staff to 
develop a roadmap toward 
resolution of known 
fabrication change impacts by 
January 2009 and an overall 
resolution through CCO by 
February 2009. 

o The PMT and ABF staff (with 
K. Terpstra as lead) to 
restructure the Core Meetings 
between ABF and PMT staff 
to focus on future issues, such 
as development of a joint 
Opportunity Schedule looking 
at further acceleration of the 
project by April 2009.  

 The enormous impact of 
ABF’s participation in the 
development of a joint 
Opportunity Schedule was 
acknowledged. 

 
 
 
 
 
 
 
 

• Staff to determine the 
incentives to make TY Lin’s 
participation possible, and the 
cost of achieving the desired 
ABF/TY Lin working 
relationship. 
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                       Items                        Action 
• Peter Lee gave a slide 

presentation of fabrication 
activity observed during a recent 
trip to China. 
o There have been no signs of 

work slowdown due to the 
economic downturn. 

o There has been an impressive 
improvement in the quality of 
tower welds. 

• Tony Anziano also reported that 
the media request for release of 
project communications is being 
handled accordingly – all 
pertinent parties appropriately 
advised and talking points in 
place.   

 
2) Contract Change Order (CCO) 17, 

S3 
• Tony Anziano presented, for 

TBPOC approval, CCO 17, S3 in 
the amount of $1.02 million for 
the continued licensing and 
maintenance of the project’s 
document management system 
for the remainder of the SAS 
contract.    
o Sufficient contract 

contingency funds have been 
allocated to the contract for 
the change order. 

 
b. Yerba Buena Island Detour (YBID) 

1) Update 
• Tony Anziano reported that 

progress on the project is going 
in the right direction. 

• CCM is still not committing, until 
it is sure, to a Labor Day closure 
for the East Tie-In (ETI) Roll-
Out/Roll-In (RO/RI). 
o It was noted that an ETI 

RO/RI past October 2009 
could create a six-month 
schedule slippage for the 

 
 
 
 
 

• Staff to provide the TBPOC at 
the January 2009 meeting a 
new Fabrication Chart with 
more detail on shipments 1, 2 
and 3. 

 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED CCO 
17, S3 in the amount of $1.02 
million, as presented. 
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                       Items                        Action 
RO/RI due to 
seasonal/weather conditions. 

 
2)  Contract Change Orders (CCO’s)  
• Tony Anziano presented, for 

TBPOC approval, the following 
ETI-related CCO’s, and handed 
out “South-South Detour 
Contract 04-0120R4 Budget 
Analysis, September 30, 2008”: 
o CCO 116-S1, in the amount of 

$1,896,750, for design 
modifications and additional 
shipping costs pertaining to 
the fabrication and delivery of 
the skid bent and beam of the 
ETI structure. 

o CCO 164, in the amount of 
$2,770,000, for the 
construction of a temporary 
crane trestle to facilitate the 
erection of the ETI steel 
truss. 

o CCO 166, in the amount of 
$2,028,950, for the 
furnishing of the lead core 
and pot bearings for the ETI 
structure. 

 The TBPOC granted an 
Authority to Proceed (ATP) 
during the November 14 
conference call for an amount 
not to exceed $3,000,000. 

o CCO 169, in the amount of 
$1,095,020, for the delivery 
and handling of the steel skid 
bent and beam from the 
Contractor’s lay down yard 
staging area to the actual 
project site. 

 
c. Yerba Buena Island Transition 

Structure (YBITS) No. 1  
1)  Update 
• Tony Anziano indicated that the 

Department has been monitoring 

 
 
 
 

• The TBPOC APPROVED CCO 
116-S1 ($1,896,750), CCO 164 
($2,770,000), CCO 166 
($2,028,950), and CCO 169 
($1,095,020), as presented. 
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                       Items                        Action 
the contract specification 
elements, using the matrix 
devised as a tracking tool. 

2) Addendum No. 2 
• Tony Anziano presented, for 

TBPOC approval, Addendum No. 
2 which includes 20 separate, 
mostly technical, items. 
o One element of the 

addendum is an 
indemnification clause added 
for the Joint Venture of TY 
Lin/Moffat & Nichol 
Engineers and its sub-
consultants. 

o Bid opening date is 
scheduled for summer of 
2009. 

o A pro-con memorandum 
with a recommendation for 
the detour demolition and 
corresponding addendum 
will be forthcoming from the 
PMT around April 2009. 

 
d. Oakland Touchdown No. 1 

1) Update 
• Not discussed. 
2) CCO 75 
• Tony Anziano presented, for 

TBPOC approval, CCO 75, in the 
amount of $3,156,913.76, for a 
169-working day extension to the 
contract completion date to 
resolve Department-caused 
delays through December 5, 
2008, and handed out “Oakland 
Touchdown 1 Contract 04-
0120L4 Budget Analysis, 
September 30, 2008”. 

• When queried, Tony Anziano 
indicated that the contract is 
trending toward coming in under 
budget. 

 
e. Gateway Park Area (GPA) 

 
 

 
 
• The TBPOC APPROVED 

Addendum No. 2, as presented. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED CCO 
75 in the amount of 
$3,156,913.76, as presented. 
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                       Items                        Action 
1)  Update 
• Stephen Maller gave an update 

on recent activities covering: 
o geographic scope of the GPA; 
o a sketchbook summarizing 

the material developed 
related to access, park 
development and land use 
relationships to feed into the 
Master Plan scope of work;  

o trade scenarios for Caltrans- 
owned parcels and Oakland’s 
14-acre Baldwin Yard; and, 

o the next steps toward 
finalizing the maintenance 
complex land transaction and 
holding the Visioning 
Conference 2 scheduled for 
February 4, 2009. 

• Dan McElhinney distributed a 
handout on “SFOBB Toll Plaza 
Admin Building and 
Maintenance Complex Project” 
for additional information. 

 

 
 
 
 
 
 
 
 
 
 

• The TBPOC supported having 
the Department negotiate a 
trade with the City of Oakland 
of Caltrans’ 6.5-acre (area 11 
noted on the map) for the 
City’s 9-acre (area 14) plus 
under-the- freeway parking 
rights (5 acres). 

8 OTHER BUSINESS 
a.  2009 Issues 

• John Barna requested this 
agenda item, involving the 
primary issues of schedule, 
partnering and cable, be viewed 
in a strategic and holistic way, 
and presented the following 
questions/concerns: 
o If we are losing time, figure 

out a way where we can 
improve our position. 

o Every meeting should be 
about where we are heading 
in 2009. 

o Look at shipments overall.   
What needs to happen to 
make the first shipment in 
May? 

o Can we get some relief in 
time and money from YBID, 

 
 
 
 
 
 
 
 
 

• The PMT to restructure future 
TBPOC meeting agendas to 
focus more on strategic items 
and move CCO approvals to 
the consent calendar. 

 
• Early next year, the PMT to 

give a presentation to the 
TBPOC on the status of the 
cable erection. 
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                       Items                        Action 
OTD1, etc.? 

o What is the top metric to 
measure success by? 

o The TBPOC is looking to the 
PMT to resolve issues and 
apprise the TBPOC 
accordingly. 

 
            Adjourned:  1:15 PM 

 
 
 

 
MEETING MINUTES 

December 23, 2008, 10:00 AM – 1:00 PM 
Mission Bay Office, Conference Room 1906, 

325 Burma Road, Oakland 
 
 
APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 2:  CONSENT CALENDAR 
 

b.  2009 TBPOC Meeting Calendar 
 

             



   Memorandum 
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Item2b_2009 TBPOC Mtg Cal_memo_20Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  2b 

 
Item‐ 

Consent Calendar 
2009 TBPOC Meeting Calendar 

 
Recommendation:    
For Information Only 
 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Discussion: 
This is to inform you that the attached 2009 TBPOC Meeting Calendar is in the process of 
being revised.  The March 4 Legislative Update/TBPOC Meeting is being re‐scheduled to 
avoid conflicts with possible State Budget‐related meetings and coincide with the Bay 
Area Caucus. 
 
 
 
 
Attachment:    
2009 TBPOC Meeting Calendar (as of December 23, 2008) 



2009 TBPOC Meeting Calendar 
(as of December 23, 2008)                                 

Revised 12/23/08

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
Vis Conf Leg Up

HOLIDAY

1 2 2 3
TBPOC

Bay  4  5 6
PMT

2 3 4
TBPOC

Sac  5
CTC CTC 4 Leg BATA OC CTC

7 8
BATA OC

11
HOLIDAY

12 CTC 11 12
Holiday CTC CTC

16 18 19

22
MTC

25  26
PMT

23
MTC

25 27

PMT

26
MTC

28 29
PMT

29 27
PMT

30
HOLIDAY

31
1 - New Years Day Observed 12 - Lincoln's Birthday 31 - Cesar Chavez's Birthday
19 - M L King Jr's Birthday 16 - Washington's Birthday

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI

1
TBPOC

CHN  2 3  1
PMT

1 2 3
TBPOC

Sac  4 5
BATA  OC BATA  OC

CTC

8 6
TBPOC

Bay 7
PMT

8
CTC

10 12
1 Leg BATA  OC

PMT

 13 14 15 16 17
PMT

11 12
CTC

13 15
PMT

15 16 17 18 19
MTC MTC

22 24
MTC

PMT

26 27
PMT

29 30
25 - Memorial Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC TBPOC TBPOC

Bay 2
PMT

3 4 5 Bay 6 7 1 2 Sac    3 4
BATA  OC 2 Leg BATA  OC

PMT

6 7
CTC

8 10
CTC

12
CTC

9 11
PMT

13
MTC PMT MTC

22 25 26 27 28 21 23
PMT PMT

27 30 31 28 29 30
3 - Day before Independence Day 7 - Labor Day

MON TUE WED THU FRI MON TUE WED THU FRI MON TUE WED THU FRI
TBPOC

CHN  1 2
PMT

2 3 4
TBPOC

Bay 5 6 1 2
TBPOC

Sac 3 4
3 Final 3 Leg BATA  OC

PMT  CTC HOLIDAY PMT

5 7 11 7 CTC 9
HOLIDAY PMT BATA OC 

12 16 17 CTC 18

21

MTC

28 30
PMT  

28
12 - Columbus Day 11 - Veteran's Day 25 - Christmas Day observed
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ITEM 2:  CONSENT CALENDAR 
 

c. Contract Change Orders (CCO’s) 
1) West Approach – CCO 139 (Lower Deck 

Retrofit, Shear Wall Revisions) 
2)   West Approach – CO 149 (Compensation for 

added EB Mainline due to Revised ST6D 
Detour) 
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  Item2c1_2c2_WA_CCOs _memo rev_20Jan09 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  2c1 and 2c2 

  Item‐  Consent Calendar 
West Approach – CCOs 139 and 149 

 
Recommendation: 
APPROVAL  
 
Cost: 
CCO 139‐S1:   $1,196,708.00 
CCO 149‐S2:   $150,226.60 
   
Schedule Impacts: 
N/A 
 
Discussion: 
Contract Change Order 139‐S1 ($1,196,708) order provides for additional time 
extensions for delays on the West Approach project incurred from April 20, 2008 
through November 20, 2008.    
 
Contract Change Order 149‐S2 ($150,226.60) provides for the added stage construction 
required for the eastbound mainline roadway construction.  Due to realignment of the 
ST6D Line, the roadway will need to be constructed over several stages rather than 
performing in lieu of the as‐planned single.  In addition to the change in staging, this 
contract change order includes both increases and decreases of construction items, at an 
estimated net credit to the Department of 249,773.80.   
   
TBPOC provided an Authorization to Proceed (ATP) during the February 15, 2007 
meeting for a cost not‐to‐exceed $1,250,000.  CCO 149‐S2, along with the $285,660 paid 
for the temporary supports under Supplement No. 1, will result in a final cost of 
$435,880.20. 
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Attachment(s):   
1. Draft CCO 139‐S1 & Memorandum  
2. Draft CCO 149‐S2 & Memorandum 
3. SFOBB West Approach Budget Analysis – September 30, 2008 



= 











SFOBB West Approach 
Budget Analysis 

September 30, 2008 Budget 
$333.7M 

Total 
$350.7M 

RJW $37.1M 
CC O's Approved & Pending and Remaining Supplemental Work $1069 M 

Variuce 
$17M 

Contract 0435V4 Bid Items + SFM = $182.6 Million 

Landscape $3.0 M 

Completed Contract 0435C4 $8.8 M 

Cmtract 04-0435V4 & 0435C4 S FOBB West ApJro:u:h 
Current Cmtract Bu~et Fwtdinl!: Status 

September 30, 2008 Ba.~s 

Contract 0435V4 Contract Items 
State Furnished Materials (SFM) 

$ 
$ 

Supplemental Wotk 
Contingency @4.9% 

Subtotal $ 
$ 
$ 

Subtotal Original Contract Allotment 
Supplemental Budget Allocation Approved 
Pending Supplemental Fund Request Approval 

$ 
$ 

Total Current Contract Allotment 0435V4 $ 
Remaining Unallotted Budget 
West Approach Right o fW ey (JIJW) 
West Approach Landscape 
Completed Contract 0435C4 

Total Current West Approach Contract Budget 

Reported Total Forecast At Completion 
In 2nd Quarter 2008 TBSRP Report 

$ 
$ 
$ 
$ 

$ 

177,878, 840 
6 001 200 

183,880,040 
20,828,430 
9 931 530 

214,640,000 
70,160,000 

284,800,000 

37,141,000 
3,000,000 
8 759 000 

333,700,000 

$350,700,000 

$338.0M r-n 
Risk Management (Rl\I.I) $12.7 M • • 

•• RM$12.7 miHion does not accountfor$18mUiion in opportunities from excess RIW sales. 

Cmtract 04-0435V4 & 0435C4 S FOBB West ApJro:u:h 
Conlract Forecast At Conqietion (FAC) & Variance 

September 30, 2008 Ba~s. 

Contract 0435V4 Contract Items 
State Furnished Materials (SFM) 

$ 
$ 

Subtotal $ 
Supplemental Work Remaining $ 

CCO's Item Ovenuns $ 
CCO's (Approved (232) +Pending (65) =Total (297)) $ 
CCO's =or> $!Million Pending (I) $ 
CCO# Pending POC's approval (0) 

Total Ongoing Contract 0435V4 $ 
Risk Management 
West Approach Right of Way (JIJW) 
West Approach Landscape 
Completed Contract 0435C4 

$ 
$ 
$ 
$ 

Total $ 

$ Variance (Total - Oment Budget ) 

177,878,840 
4 751 200 

182,630,040 
1,042,030 

624,240 
99,331,634 

5,460,000 

289,087,944 
12,717,000 
37,141,000 

3,000,000 
8 759 000 

350,704,944 

17,004,944 

Confidential Draft - For Deliberative Purpose Only Quantitative Risk Analysis is ongoing_ 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 3:  PROGRESS REPORTS 
 

a.  Final December 2008 Monthly Progress 
Report 
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    Item3a_Dec Prog Rept_memo_20Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Progress Reports 
Final December 2008 Monthly Progress Report 

 
Recommendation:   
APPROVAL Confirmation  
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
The  PMT  approved  the  final  December  2008  Monthly  Progress  Report  through 
delegated TBPOC authority on  January 6, 2009, and  requests TBPOC  confirmation of 
this approval.   
 
 
Attachment(s): 
Final December 2008 Monthly Progress Report (see end of binder) 
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Toll Bridges of the San Francisco Bay Area 
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* Under the jurisdiction of the Golden Gate Bridge, Highway and Transportation District 
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INTRODUCTION 

In July 2005, Assembly Bill 144, (AB 144) Hancock created the Toll Bridge Project Oversight Committee 
(TBPOC) to implement a project oversight and project control process for the state Toll Bridge Seismic Retrofit 
Program projects and the Benicia-Martinez Bridge project. The TBPOC comprises the Director of the 
California Department of Transportation (Caltrans), the Executive Director of the Bay Area Toll Authority 
(BATA) and the Director of the California Transportation Commission (CTC).  The TBPOC’s project oversight 
and control processes include, but are not limited to, reviewing bid specifications and documents, providing 
field staff to review ongoing costs, reviewing and approving significant change orders and claims in excess of 
$1 million (as defined by the committee) and preparing project reports. 
 
AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as 
being under the direct oversight of the TBPOC.  The Toll Bridge Seismic Retrofit Program includes: 
 

Toll Bridge Seismic Retrofit Projects Seismic Safety Status 
San Francisco-Oakland Bay Bridge East Span Replacement  Construction 
San Francisco-Oakland Bay Bridge West Approach Replacement Complete 
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit  Complete 
San Mateo-Hayward Bridge Seismic Retrofit  Complete 
Richmond-San Rafael Bridge Seismic Retrofit Complete 
Eastbound Carquinez Bridge Seismic Retrofit Complete 
New Benicia-Martinez Bridge Seismic Retrofit Complete 
San Diego-Coronado Bridge Seismic Retrofit Complete 
Vincent Thomas Bridge Seismic Retrofit Complete 

 
The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional 
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA.  While the rest of the projects  
in the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans will continue 
to report on their progress as an informational item.  The RM1 program includes: 
 

RM1 Projects Open to Traffic Status 
Interstate 880/State Route 92 Interchange Reconstruction Construction/Open 
Old Benicia-Martinez Bridge Reconstruction Construction/Open 
New Benicia-Martinez Bridge  Open 
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Open 
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open 
Westbound Carquinez Bridge Replacement  Open 
San Mateo-Hayward Bridge Widening Open 
State Route 84 Bayfront  Expressway Widening Open 
Richmond Parkway Open 

 
This report focuses on identifying critical project issues and monitoring project cost and schedule performance 
for the projects as measured against approved budgets and schedule milestones.  This report is intended to fulfill 
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of 
the Streets and Highway Code. 
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EXECUTIVE SUMMARY 

Toll Bridge Seismic Retrofit Program—Cost ($ Millions) 
 

Project 

 
 

Work Status 

AB 144 / 
SB 66 

Budget 
(07/20/05) 

Approved 
Changes 

Current  
Approved 

Budget 
(11/2008) 

 
Cost To 

Date  
(11/2008) 

Cost 
Forecast* 
(11/2008) 

At-
Completion 
Variance Cost Status 

         
a b c d e = c + d f g h =  g - e i 

SFOBB East Span Replacement Project         
Capital Outlay Support  959.3 - 959.3  665.1       977.1      17.8   
Capital Outlay Construction          -           -           -            -           -    

Skyway Complete 1,293.0 (38.9) 1,254.1  1,236.6    1,254.1          -    
SAS E2/T1 Foundations Complete 313.5 (32.6) 280.9  275.0       280.9          -    
SAS Superstructure Construction 1,753.7 - 1,753.7  575.4    1,767.4      13.7   
YBI Detour Design/Const 132.0 310.2 442.2  249.9       461.2      19.0   
YBI Transition Structures  299.3 (23.2) 276.1  -        276.1          -    

   * YBITS Contract No. 1 Design         -           -           -    -        214.3          -    
   * YBITS  Contract No. 2 Design         -           -           -    -         58.5          -    
   * YBITS  Contract No. 3 - Landscape Design         -           -           -    -           3.3          -    
Oakland Touchdown (OTD)  283.8  283.8  135.0       302.5      18.7   
   *  OTD Submarine Cable Complete         -           -           -    7.9          9.6          -    
   *  OTD No. 1 (Westbound) Construction         -           -           -    127.2       226.5          -    
   *  OTD No. 2 (Eastbound) Design         -           -           -    -         62.0          -    
   *  OTD Electrical Systems Design          -     -           4.4    
Existing Bridge Demolition Design 239.2         -   239.2  -        222.0     (17.2)  
Stormwater Treatment Measures Complete 15.0 3.3 18.3  16.6        18.3          -    
East Span Completed Projects   90.3 - 90.3  89.2        90.3          -    
Right-of-Way and Environmental Mitigation  72.4 - 72.4  39.3        72.4          -    
Other Budgeted Capital  35.1 (3.3) 31.8  0.7          7.7     (24.1)  

Total SFOBB East Span Replacement Project  5,486.6 215.5 5,702.1  3,282.8    5,730.0      27.9   
SFOBB West Approach Replacement Construction        

Capital Outlay Support  120.0 - 120.0      110.9       120.0          -    
Capital Outlay Construction   309.0            41.7           350.7       302.5       350.7  -  
Total SFOBB West Approach Replacement  429.0            41.7           470.7       414.4       470.7  -   

Richmond-San Rafael Bridge Retrofit Complete         -           -           -           -           -     
Capital Outlay Support           134.0              (7.0) 127.0      126.7       127.0          -    
Capital Outlay Construction & Right-of-Way           780.0            (90.5) 689.5      668.1       689.5          -    

    Total Richmond-San Rafael Bridge Retrofit           914.0            (97.5) 816.5      794.8       816.5          -    
Program Completed Projects Complete              -    

Capital Outlay Support  219.8 - 219.8 219.4 219.8         -    
Capital Outlay Construction   705.6 - 705.6 699.0 705.6         -    

    Total Program Completed Projects  925.4 - 925.4 918.4 925.4   
Miscellaneous Program Costs  30.0 - 30.0        24.7        30.0          -    
Program Contingency  900.0 (159.7) 740.3            -        712.4     (27.9)  
Total Toll Bridge Seismic Retrofit Program  8,685.0 - 8,685.0    5,435.1    8,685.0          -    
               -    

 
 
 
 

 
 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
*Current contract allotment to install two submarine electrical cables is $11.5 million. Additional non-program funding to support this allocation beyond the $9.6 million of available 
program funds has been made available by the Treasure Island Development Authority. 
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Toll Bridge Seismic Retrofit Program—Schedule  
 

Project 

AB 144 / 
SB 66 

Project 
Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete  
Current  

Approved 
Schedule 
(11/2008) 

Project 
Complete 
Schedule  
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        a b c d = b + c e f = e – d g h 
SFOBB East Span Replacement Project 
 
Skyway Apr 07 8 Dec 07 Dec 07 -  See page 10. 

SAS E2/T1 Foundations Jun 08 (5) Jan 08 Jan 08 -   

SAS Superstructure Mar 12 12 Mar 13 Mar 13 -  See discussion on page 12. 
YBI Detour  Jul 07 36 Jun 10 Jun 10 -  See discussion on page 16.    

YBI Transition Structures Nov 13 12 Nov 14 Nov 14 -   

Oakland Touchdown (OTD) Nov 13 12 Nov 14 Nov 14 -  See Note. 

   OTD Submarine Cable n/a - Jan 08 Jan 08 -   

   OTD Westbound n/a - Jan 10 Jan 10 -   

   OTD Eastbound n/a - Nov 14 Nov 14 -   

Existing Bridge Demolition Sep 14 12 Sep 15 Sep 15 -  See Note. 

Stormwater Treatment Measures Mar 08 - Mar 08 Mar 08 -   

♦ Open to Traffic Date: 
Westbound 

Sep 11 12 Sep 12 Sep 12 -  See Note. 

♦ Open to Traffic Date: 
Eastbound 

Sep 12 12 Sep 13 Sep 13 -  See Note. 

SFOBB West Approach 
Replacement 

Aug 09 (7) Jan 09 Jan 09 -  Seismic retrofit completed 
December 2, 2008. Ongoing 
punchlist and close-out items 
scheduled for completion by 
February 2009. 

♦ Open to Traffic Date: 
             Mainline Realignment 

n/a -   Apr 08 Apr 08 -  Opened to traffic April 12, 2008 

         

Richmond-San Rafael Bridge        

   Seismic Retrofit Aug 05 (1) Jul 05 Jul 05 -  Seismic retrofit completed July 29, 
2005.  Formal acceptance of 
contract October 28, 2005.  $89 
million has been transferred to 
Program Contingency.   

 
Note:  Schedules for selected projects and the Open to Traffic dates were extended by 12 months from the AB144/SB66 
baseline schedule due to Addenda #5 and #7 on the SAS Superstructure contract.



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                             MONTHLY PROGRESS REPORT  DECEMBER 2008 
 

 4 

Regional Measure 1 Program—Cost ($ Millions) 
 
 

 

Project 

 
 

Work Status 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current  
Approved 

Budget 
(11/2008) 

Cost To 
Date  

(11/2008) 

 
Cost 

Forecast* 
(11/2008) 

At-
Completion 
Variance 

Cost 
Status 

         a b c d e = c + d f g h = g - e i 
New Benicia-Martinez Bridge Project Construction        

Capital Outlay Support  157.1 35.2 192.3 184.6       192.3          -           -   
Capital Outlay Construction   861.6 173.5 1,035.1 975.9    1,035.1          -           -   
Capital Outlay Right-of-Way  20.4 (0.1) 20.3 16.9        20.3          -           -   
Project Reserve  20.8 4.0 24.8 -        24.8          -           -   

Total New Benicia-Martinez Bridge 
Project  1,059.9 212.6 1,272.5 1,177.4    1,272.5          -           -   

Carquinez Bridge Replacement Project Complete        
Capital Outlay Support  124.4 (0.2) 124.2 123.8       123.9      (0.3)  
Capital Outlay Construction   381.2 3.2 384.4 378.7       384.5       0.1   
Capital Outlay Right-of-Way  10.5 - 10.5 9.9        10.5          -    
Project Reserve  12.1 (3.0) 9.1 -          0.3      (8.8)  
Total Carquinez Bridge Replacement 
Project  528.2 - 528.2 512.4       519.2      (9.0)  

I-880/SR-92 Interchange Reconstruction Construction        
Capital Outlay Support  28.8 26.2 55.0 43.9        55.0          -           -   
Capital Outlay Construction   94.8 60.2 155.0 49.6       155.0          -           -   
Capital Outlay Right-of-Way  9.9 7.0 16.9 11.6        16.9          -           -   
Project Reserve  0.3 17.8 18.1 -        18.1          -           -   
Total I-880/SR-92 Interchange 
Reconstruction  133.8 111.2 245.0 105.1       245.0          -           -   

Program Completed Projects Complete          
Capital Outlay Support  62.0 (5.0) 57.0 57.5        58.8       1.8          -   
Capital Outlay Construction   324.4 3.6 328.0 308.0       313.0     (15.0)         -   
Capital Outlay Right-of-Way  1.7 - 1.7 0.5          0.8      (0.9)         -   
Project Reserve  2.6 1.4 4.0 -          7.1       3.1          -   
Total Program Completed Projects  390.7 - 390.7 366.0       379.7     (11.0)         -   

Total Regional Measure 1 Program  2,112.6 323.8 2,436.4 2,160.9 2,416.4    (20.0)         -   

 Within Approved Current Schedule and Budget 
 Potential Cost and Schedule Impacts:  Possible future need for Program Contingency Allocation 
 Known Cost and Schedule Impacts:  Request for Program Contingency Allocation forthcoming 

 
Notes:       Details may not sum to totals due to rounding effects. 

Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk Analysis assessments for the TBSRP Projects and 

the TBSRP Quarterly Reports. 
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 Regional Measure 1 Program—Schedule  
 
 

Project 

BATA 
Project 

Complete 
Baseline 
(07/2005) 

 
 

Approved 
Changes 
(Months) 

Project 
Complete 
  Current 

  Approved 
  Schedule 
 (11/2008) 

Project 
Complete  
Schedule  
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Schedule 
Status Remarks 

        
a b c d = b + c e f = e - d g h 

New Benicia-Martinez Bridge Project        
   Existing Bridge & Interchange    

Modifications 
 

Dec 09 - Dec 09 Oct 09 (2) 
 

See page 31. 

   Open to Traffic Date Dec 07 - Aug 07 Aug 07 -   

I-880/SR-92 Interchange Reconstruction Dec 10 - Jun 11 Jun 11 -   
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Highlights of Project/Program Activities and TBPOC Actions  
for December 2008  

 
Toll Bridge Seismic Retrofit Program 

 

SFOBB East Span Seismic Replacement Project 
 
♦ On the San Francisco-Oakland Bay Bridge West Approach Replacement Project, the California Department 

of Transportation (Caltrans) certified seismic safety on the project on December 22, 2008.  Final close-out 
and punchlist work is ongoing.  BATA allocated $17 million to the project in December 2008. 

 
♦ On the San Francisco-Oakland Bay Bridge East Span Replacement Project, additional temporary structures 

to support the erection of the self-nchored suspension span have been off-loaded to a barge in San 
Francisco Bay.  A number of the temporary structures have already been erected into place on Yerba Buena 
Island and in the Bay.  Construction is also ongoing on the detour viaduct on Yerba Buena Island and on 
the Oakland touchdown approach structures. 

 
 New Benicia-Martinez Bridge Project  
 
♦ On the Existing Benicia-Martinez Bridge Modification Contract, work to modify the old southbound 

Benicia-Martinez Bridge is proceeding ahead of schedule.  The contract will open the old bridge up to four 
southbound lanes (one more than before) with shoulders and a new pedestrian/bicycle lane. Barring 
extraordinary days of inclement weather and unforeseen construction difficulties, Caltrans is forecasting the 
work to be complete two months early in October 2009. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

 
 
(6.1)  Offload of Temporary Structures from the Zhenhua 19 to Barges 
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PROJECT / CONTRACT REPORTS 
 

Toll Bridge Seismic Retrofit Program 
 
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

               -  Skyway Contract 

               -  Self-Anchored Suspension (SAS) E2/T1 Foundations Contract 
               -  Self-Anchored Suspension (SAS) Superstructure Contract 
               -  Yerba Buena Island (YBI) 
Yerba Buena Island (YBI) Detour Contract 
Yerba Buena Island (YBI) Transition Structure Contracts 
               -  Oakland Touchdown (OTD) 
Oakland Touchdown (OTD) Submarine Cable Relocation Contract 
Oakland Touchdown (OTD) #1 Contract 
Oakland Touchdown (OTD) #2 Contract 
               -  Other Major Contracts 
               -  Other Contracts and Related Project Work 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Other Completed Seismic Retrofit Projects 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary 

Project Description:  The East Span will be seismically retrofitted through the complete replacement of the 
existing span.  The remaining effort for this project consists of the following contracts:  SAS Superstructure—
construction of a self-anchored 385-meter main span superstructure incorporating a 160-meter fabricated 
structural steel tower with a main cable and inclined suspenders that will support steel orthotropic box girder 
decks; Yerba Buena Island (YBI) Detour—design and construction of a temporary double-deck bypass structure 
that will detour traffic to the existing SFOBB, while completing the westerly permanent tie-in structure of the 
new East Span at Yerba Buena Island; YBI Structures—construction of a new structure connecting the western 
end of the self-anchored suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland 
Touchdown—at the Oakland end of the East Span, construction of two parallel, cast-in-place post-tensioned 
concrete viaducts, which join the Skyway to the at-grade Oakland approach fill; and Existing Bridge 
Demolition—demolition of the existing 1936 SFOBB East Span structure after the construction and placement 
of traffic onto the new East Span. 
 
SFOBB East Span Replacement Cost Summary ($ Millions) 

 

Contract 
AB 144/  

SB 66 Budget 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support               959.3                      -              959.3       665.1       977.1     17.8  
Capital Outlay                     -                       -                   -              -             -          -   
Skyway             1,293.0                 (38.9)         1,254.1     1,236.6    1,254.1         -   
SAS E2/T1 Foundations               313.5                 (32.6)            280.9       275.0       280.9         -   
SAS Superstructure             1,753.7                      -           1,753.7       575.4    1,767.4     13.7  
YBI Detour               132.0                310.2             442.2       249.9       461.2     19.0  
YBI Transition Structures               299.3                 (23.2)            276.1             -        276.1         -   
     * YBITS 1            -              -              -              -        214.3             -   
     * YBITS 2            -              -              -              -         58.5             -   
     * YBITS 3 - Landscape            -              -              -              -           3.3             -   
Oakland Touchdown               283.8             -              283.8       135.0       302.5     18.7  
    * OTD Submarine Cable            -              -              -            7.9          9.6             -   
    * OTD Westbound            -              -              -        127.2       226.5             -   
    * OTD Eastbound            -              -              -              -         62.0             -   
    * OTD Electrical Systems            -              -              -              -           4.4             -   
Existing Bridge Demolition               239.2                      -              239.2             -        222.0    (17.2) 
Stormwater Treatment 
Measures                 15.0                    3.3              18.3         16.6        18.3         -   

East Span Completed 
Projects                 90.3                      -               90.3         89.2        90.3         -   

Right-of-Way and 
Environmental Mitigation                 72.4                      -               72.4         39.3        72.4         -   

Other Budgeted Capital                 35.1                   (3.3)             31.8           0.7          7.7    (24.1) 

TOTAL             5,486.6                215.5          5,702.1     3,282.8    5,730.0         27.9  
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SFOBB East Span Replacement Schedule Summary 
 

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

Skyway April 2007 8 December 2007 December 2007 - 
YBI Detour* July 2007 36 June 2010 June 2010 - 
Stormwater Treatment Measures March 2008 - March 2008 March 2008 - 
SAS E2/T1 Foundations June 2008 (5) January 2008 January 2008 - 
SAS Superstructure March 2012 12 March 2013 March 2013 - 
Oakland Touchdown (OTD) November 2013 12 December 2014 December 2014 - 
      * OTD Submarine Cable n/a - January 2008 January 2008 - 
      * OTD No. 1 (Westbound) n/a - January 2010 January 2010 - 
      * OTD No. 2 (Eastbound) n/a - November 2014 November 2014 - 
YBI Transition Structure* November 2013 12 November 2014 November 2014 - 
Existing Bridge Demolition* September 2014 12 September 2015 September 2015 - 
Open to Traffic: Westbound September 2011 12 September 2012 September 2012 - 
Open to Traffic: Eastbound September 2012 12 September 2013 September 2013 - 

*Contract schedules being further assessed due to changes in SAS schedule. 
 
 
 
 

Project Status:  Construction is complete for the Skyway, SAS E2/T1 Foundations and Stormwater Treatment 
Measures contracts. Construction is currently ongoing for the YBI Detour, SAS Superstructure, and OTD #1 
(westbound) contracts.  Contracts in design include the OTD #2 (eastbound), YBITS Contract #2 and the 
Existing Bridge Demolition contract.  Design of each contract is proceeding per its schedule requirements. The 
YBI Transition Structure (YBITS) Contract #1 has been advertised. 
 

Project Issues:  All projects except Demolition have a Risk Response Team and a Risk Register incorporating 
quantitative risk analyses.  A Risk Register has also been developed for Capital Outlay Support (COS) costs, as 
well as a program-level risk register that captures risks common to all project.  The development of a 
quantitative COS risk analysis is ongoing and is trending higher COS costs for the project.   
 

The Risk Response Team for COS is evaluating the program costs and developing response actions to mitigate.  
Many of the actions have been effective, as evidenced by a reduction of risk impacts on the Skyway and E2/T1 
contracts from the previous quarter.  The effort to develop and execute risk response actions to mitigate the cost 
and schedule impacts posed by risk issues continues to be a high priority.  
 
Recent TBPOC Actions:  See the following contract detail pages for specific TBPOC actions on the East Span 
contracts. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SKYWAY CONTRACT 

Contract Description:   On the SFOBB East Span Replacement Project, the Skyway contract constructed twin 
pre-cast concrete segmental bridges that will connect the Oakland approach traffic to the new SAS.   
 
Skyway Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - Skyway            
 Capital Outlay Support 197.0 (16.0) 181.0      181.0       181.0  - 
 Capital Outlay Construction 1,293.0 (38.9) 1,254.1    1,236.6    1,254.1  - 

TOTAL 1,490.0 (54.9) 1,435.1    1,417.6    1,435.1  - 
Note: Details may not sum to totals due to rounding effects. 
 

Skyway Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - 
Skyway April 2007 7 December 2007 December 2007 - 

 
Contract Status:   

• The contract was substantially completed by the end of 2007 and Caltrans accepted the Skyway 
Contract on March 24, 2008 upon completion of final punchlist items.    

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None.

 
 
(10.1)  Rendering of the Completed East Span 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project 
  SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATIONS CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Span E2/T1 Foundation contract constructed the 
main tower foundation at location T1 and the foundations and columns of the first pier east of the main tower at 
location E2 in San Francisco Bay.  The foundations and columns of the first pier west of the main tower located 
at W2 on Yerba Buena Island were completed under a separate earlier contract. 
 
SAS E2/T1 Foundations Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 

East Span - SAS E2 / T1 Foundations 
 

          
 Capital Outlay Support 52.5 (21.5) 31.0        28.3  31.0 - 
 Capital Outlay Construction 313.5 (32.6) 280.9      275.0  280.9 - 

TOTAL 366.0 (54.1) 311.9      303.3  311.9 - 
Note: Details may not sum to totals due to rounding effects. 

 
SAS E2/T1 Foundations Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS E2 
/ T1 Foundations June 2008 (5) January 

 2008 
January 

2008 - 

Contract Status:  
• The SAS E2/T1 Marine Foundations Contract was completed and accepted by Caltrans on January 18, 

2008.  With completion of this contract, all foundations for the SAS have now been completed.  
 
Contract Issues:  None. 
 
Recent TBPOC Actions: None. 
 

 
 
(11.1) SAS E2 Crossbeam Falsework 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT 

Contract Description:  The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature 
tower span between the Skyway and the Yerba Buena Island transition structure.  Work on the SAS bridge has 
been split between three contracts—the SAS Superstructure (under construction), the SAS E2/T1 Foundation 
(completed), and the SAS W2 Foundation (completed). 
 
SAS Superstructure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
 (11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
East Span - SAS Superstructure        
 Capital Outlay Support 214.6 - 214.6      116.1  214.6 - 
 Capital Outlay Construction 1,753.7 - 1,753.7      575.4  1,767.4 13.7 

TOTAL 1,968.3 - 1,968.3      691.5  1,982.0 13.7 
Note: Details may not sum to totals due to rounding effects. 

 
SAS Superstructure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

East Span - SAS 
Superstructure March 2012 12 March 2013 March 2013 - 

 
Contract Status:  
 

•   As of November 2008, the SAS bridge contract was 36% completed based on the expended value of the 
contract. 

 
•   Ongoing field and marine work includes the construction of the permanent bent caps E2 & W2  to be 

completed in early 2009, and temporary structures A, B, C, D, F, G (see the SAS progress diagram on 
page 15) eastbound and westbound that will support the steel bridge deck of the SAS structure during 
construction.  Completion of all temporary foundation structures is expected in the summer of 2009. 

  
•  Fabrication of the towers, roadway decks, and saddles continue in Asia.  Temporary support structures are 

being erected in the Bay and on Yerba Buena Island to support the new east span.   
 
•   A large barge-mounted crane will be used to erect the new bridge.  The barge was completed in Portland, 

Oregon and shipped to China in April 2008 for fitting with the crane.  The completed crane barge is 
scheduled to arrive in the Bay Area in February of 2009. 

 

 
 
 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                        MONTHLY PROGRESS REPORT DECEMBER 2008 
   

13  

Contract Issues: 
 

Issue Mitigating Action 
 
The SAS contractor has stated that the fabrication schedule 
for the Orthotropic Box Girder (OBG) is up to six months 
behind schedule.  While not yet on the critical path for the 
project, this delay may increase and result in additional cross-
impacts to the corridor schedule. 

 
Caltrans has established a construction team to monitor fabrication. 
The TBPOC is working closely with the contractor to evaluate and 
identify possible mitigation measures for the schedule delay. 

 
Recent TBPOC Actions:  None. 

 
 
 
 
 
 
 
 
 
 
 
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    

 
 
 

 
 

 
 
(13.1)  Box Girder Fabrication Shop 
 

 
 

 
 
(13.2) Stiffener Welding for Tower Segments 

 
 

 
 
(13.3) Temporary Support Structure Ship Zhenhua 19 Docked  
at Pier 7 

 
 

 
 
(13.4) Deck Panel Storage 
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Contract Photographs from Changxing Island, China  
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
(14.1) Tower Fabrication Shop 1 
 

 
(14.2) Tower Fabrication Shop 2 
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(15.1)  First Completed Deck Section 

SAS Superstructure Construction Progress 

BentW2 

Pier Tl 

c::::::::l SAS field work to be completed 

~ SAS field work in progress 

- Completed field work under prior W2 and E2fr1 contracts 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YERBA BUENA ISLAND DETOUR (YBID) 

Contract Description:  The YBI Detour constructs a temporary detour from the YBI tunnel to the existing east 
span of the Bay Bridge.  This detour maintains traffic on the existing bridge while the YBI Transition Structure 
Contract completes the tie-in from the SAS to the existing tunnel. 
 
YBI Detour Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
YBI Detour             
     Capital Outlay Support 29.4 36.6 66.0        52.7        66.0  - 
     Capital Outlay Construction 132.0 310.2 442.2      249.9       461.2  19.0  

TOTAL 161.4 346.8 508.2      302.6       527.2  19.0 
Note: Details may not sum to totals due to rounding effects.  

 
YBI Detour Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

YBI Detour * July 2005 40 June 2010 June 2010 - 
* Contract schedule under assessment.  See Contract Issues on the following page. 
 
Contract Status:   
 

• The TBPOC has approved a number of scope and schedule changes to better time the opening of the 
detour with the current revised project schedule.  Along with pacing the construction of the detour 
bridge for an opening in mid to late 2009, select bridge work for the Yerba Buena Island transition 
structures was advanced on the detour contract to minimize construction schedule delay risks from 
construction delays on bridge foundations. 

 
• The detour viaduct construction continues with erection of the west tie-in and viaduct structures and 

fabrication of the east tie-in roll-in viaduct and support structures (see photos on the following page). 
 
• The east tie-in to the existing bridge support foundation system is currently being constructed on Yerba 

Buena Island, while fabrication of the roll-in structures (skid beams and truss) has started in Arizona and 
Washington. The east tie-in field work is 40% complete as of November 2008. 

 
• The advanced work on the substructures foundations and columns (see photo #17.4). On the Yerba 

Buena Island Transition contract is continuing.  As of November 2008, 60% of the advanced work has 
been completed. 

 
Recent TBPOC Actions:  None. 
 

  Contract Issues:   None. 
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  (17.2) Fabrication of Temporary Steel Support Structures for YBI 
            Detour

 

   (17.1) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 

   (17.3) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 

 

 

   (17.4) Fabrication of Temporary Steel Support Structures for YBI 
             Detour 

 
 

 
 
 

 Contract Photographs    

 
 
 

 
 
 
 
 

 

Issue Mitigating Action 
 
Caltrans will need to negotiate a number of contract change orders 
to implement the aforementioned changes to the contract.  
 

 

 
The TBPOC has approved a plan of action to implement the changes.  Caltrans 
is currently negotiating outstanding contract changes. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  YBI TRANSITION CONTRACTS (YBITS)  

Contract Description: The YBI Transition Structure contracts will construct the mainline YBI Transition 
Structures (YBITS) that will connect the SAS portion of the new bridge to the newly rolled in WTI Phase I 
structure.  YBITS #1 will construct the mainline approach structure from the new bridge to the WTI Phase I 
structure.  YBITS #2 will demolish the YBI Detour temporary structure, complete the new eastbound on-ramp, 
reconstruct local affected facilities at YBI and complete the bike path from the SAS to YBI (except for a section 
of the path that conflicts with existing column E1).  That section of the path is contemplated to be completed in 
the demolition contract.  A YBI landscaping contract will restore slopes and vegetation in areas affected by the 
YBI construction. 
  

YBI Transition Structure Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
  Capital Outlay Support 78.7 - 78.7        22.4       78.7  - 
  Capital Outlay Construction            -              -              -              -              -              -   
         YBITS Contract #1            -              -              -              -              -              -   
         YBITS Contract #2            -              -              -              -              -              -   
         YBITS Contract #3 - Landscape            -              -              -              -              -              -   

  Total Capital Outlay Construction  299.3 (23.2) 276.1            -        276.1  - 

TOTAL 378.0 (23.2) 354.8 22.4 354.8 - 
Note: Details may not sum to totals due to rounding effects.  

 
YBI Transition Structure Schedule Summary  

Contract 

AB 144/SB 66 
Contract Completion 

Baseline  
(06/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

YBI Transition Structure November 2013 12 November 2014 November 2014 - 

 

Contract Status:  

 

• The Yerba Buena Transition Structure #1 contract was advertised in August 2008.  Caltrans held a 
contractor’s outreach for the contract in September 2008. An addendum was issued on October 24, 2008 
to change the bid opening date from January 13, 2009 to July 13, 2009. 

• The remaining Yerba Buena Island bridge contracts will be advertised at a later date per the project 
schedule requirement. 

• Some foundations and columns for the transition structure are currently being installed by the YBID 
contract (see photos #19.1 through #19. 4 and the Project Progress Diagram in Appendix D). 

 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Contract Photographs 

 

 

 

 

 

 

 

 

 

 

 

 
 
(19.1) YBITS Column W3L Complete 

 

 
 
(19.3) YBITS W4R Column Complete 

 

 
 
(19.4) YBITS W7 revised Soil Nail Wall 

 

 
(19.2) YBITS Column W3R 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OAKLAND TOUCHDOWN CONTRACTS 

Contract Descriptions:  The Oakland Touchdown #1 contract includes construction of all marine foundations 
and land foundations (except for the eastbound abutment), westbound bridge section, and one frame of the 
eastbound bridge section and roadway approach for the section connecting the new Skyway portion to the 
roadway west of the Oakland Toll Plaza.  The Oakland Touchdown #2 Contract includes construction of the 
remaining eastbound bridge section and roadway approach for the section connecting the new Skyway portion to 
the roadway west of the Oakland Toll Plaza. This work would occur once the westbound traffic is shifted onto 
the new westbound bridge, including the SAS. The Submarine Cable Relocation Contract replaced the existing 
submarine electrical cable from Oakland to Treasure Island and was completed ahead of the OTD Contract #1, 
which avoided potential construction conflicts. 
 
Oakland Touchdown Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 74.4 - 74.4        47.2  92.1 17.7 
Capital Outlay Construction - - -   - - 
       OTD Submarine Cable - - -          7.8  9.6 - 
       Oakland Touchdown #1 - - -      127.2  226.5 - 
       Oakland Touchdown #2 - - -            -   62.0 - 
       Oakland Touchdown Electrical - - -            -   4.4 - 
Total Capital Outlay Construction 283.8 - 283.8      135.0  303.5 18.7 

TOTAL 358.2 - 358.2      182.2  394.6 36.4 
Note: Details may not sum to totals due to rounding effects.  The allocation of AB144/SB 66 budgets is proceeding.  Budget 
amount is TBD.  Overall OTD budgets and forecasts are shown on page 2. 

Oakland Touchdown Schedule Summary  

Contract 

AB 144/SB 66 
Contract 

Completion 
Baseline  
(6/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

OTD Submarine Cable - - January 2008 January 2008 - 
Oakland Touchdown #1 - - January 2010 January 2010 - 
Oakland Touchdown #2 
 

- - November 2014 November 2014 - 
 
Contract Status 

• The Oakland Touchdown #1 contract was 64% completed based on the expended value of the contract 
as of the end of November 2008 (see progress diagram in Appendix E). 

• On the westbound approach bridge, the contractor has completed all foundation work and is now 
proceeding on the installation of temporary support falsework and soffit deck for the superstructure. 
Installation of reinforcing steel on the deck has started, with the first concrete pour scheduled by the end 
of December 2008. 

• Work is ongoing on the foundation and columns for the eastbound approach bridge (see photo 
        #’s 21.1 through  21.4 on the facing page). 
• Foundation work for the new mole substation has been completed and manhole and conduit installation 

has begun. 
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• The submarine cable relocation contract was competed in January 2008. The Oakland Touchdown #2 
contract is in design and will be advertised at a later date per the project schedule. 

 
Recent TBPOC Actions:  None. 

 
 

 
 
Contract Photographs 

Issue Mitigating Action 
 
Due to delays with integrated shop drawings, there is a potential 
delay of six months to completion of the contract. 
 

 
This contract is not on the critical path schedule for opening the new bridge and 
any delay would not impact the corridor schedule.  Caltrans and the contractor 
are discussing delay costs and investigating mitigation measures. 

 

 
 
(21.2) OTD1 Column E17R 

 
 
(21.1) OTD1 Column E18R  

 
 

 
 
(21.4) OTD1 Column E22R Piles Driven 

 

 
 
(21.3) OTD1 Frame Concrete 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER CONTRACTS 

Contract Descriptions:  Other major contracts include the Stormwater Treatment Measures contract, which 
implements best practices for storm water runoff treatment at the SFOBB toll plaza and approaches to the 
SFOBB toll plaza, and the Existing Bridge Demolition contract, which implements the complete removal of the 
existing 1936 east span following the opening of the new bridge. 
 
Other Major Contracts Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(6/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 85.7 2.0 87.7          8.4  87.7 - 
Capital Outlay Construction - - -   - - 

Existing Bridge Demolition 239.2 - 239.2            -   222.0 (17.2) 
StormwaterTreatment Measures 15.0 3.3 18.3        16.6  18.3 - 

Total Capital Outlay Construction 254.2 3.3 257.5        16.6  240.3 (17.2) 
TOTAL 339.9 5.3 345.2        25.0  328.0 (17.2) 

Note: Details may not sum to totals due to rounding effects.  

 
Other Major Contracts Schedule Summary   

Contract 

AB 144/SB 
66 

Contract 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

% Design 
Comp. 

Existing Bridge 
Demolition 

September  
2014 12 September 2015 September  2015 - 10 

Stormwater 
Treatment 
Measures 

March 2008 - March 2008 March 2008 - N/A 

 

Contract Status: 
 

Stormwater Treatment Measures:  The contract was accepted in December 2007. 
 

Bridge Demolition:  Design work has been temporarily suspended to assign engineering resources to higher 
priority tasks, and will resume at a later time.  The contract schedule completion date has been extended by 
12 months due to a 12-month SAS contract extension.  The $17.2 million decrease in construction costs for 
the Existing Bridge Demolition contract is due to a re-evaluation of cost escalation rates for the contract. 

 

Contract Issues: None. 
 

Recent TBPOC Actions:  None 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project  
  OTHER COMPLETED CONTRACTS AND RELATED WORK 

Summary Description:  Substantial work has already been performed on the SFOBB East Span Replacement 
project to facilitate construction of the mainline construction contracts. 
 

Other Contracts and Related Work Cost Summary ($ Millions) 

Contract 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 227.0 (1.0)            226.0       209.0       226.0  - 
Right-of-Way and Environmental Mitigation 72.4 -             72.4         39.3        72.4  - 
Capital Outlay Construction  - - - - - - 

SAS W2 Foundations 26.4 -             26.4         25.8        26.4  - 
YBI/SAS Archaeology 1.1 -               1.1           1.1          1.1  - 
YBI - USCG Road Relocation 3.0 -               3.0           2.8          3.0  - 
YBI - Substation and Viaduct .6 -             11.6         11.3        11.6  - 
Oakland Geofill 8.2 -               8.2           8.2          8.2  - 
Pile Installation Demonstration Project 9.2 -               9.2           9.2          9.2  - 
Existing East Span Retrofit 30.8 -             30.8         30.8        30.8  - 

 Total Capital Outlay Construction Completed 90.3 -             90.3         89.2        90.3  - 
TOTAL      389.7 (1.0)           388.7       337.5      388.7  - 

Note: Details may not sum to totals due to rounding effects.  
 
 

 
Other Contracts and Related Work Schedule Summary  

Project Actual Project Completion Date 
Existing East Span Retrofit March 1998 
Interim Retrofit July 2000 
Pile Installation Demolition Project December 2000 
YBI / SAS Archaeology January 2003 
Oakland Geofill April 2003 
YBI – USCG Road Relocation June 2004 
SAS W2 Foundations October 2004 
YBI Substation and Viaduct May 2005 

 

Summary Status:   
• Construction has been completed on the above-listed contracts.  Caltrans continues to work with various 

environmental agencies to conduct compliance inspections and monitor and mitigate any environmental 
impacts from the project. 

 

Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project 

Project Description:  The SFOBB West Approach Replacement Project will replace the entire west approach 
structure from 5th Street to the west anchorage of the existing west spans of the SFOBB while maintaining 
existing traffic lanes for the weekday commute. 
 
SFOBB West Approach Replacement Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To Date 
(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
West Approach       
 Capital Outlay Support 120.0 - 120.0      111.9  120.0 - 
 Capital Outlay Construction 309.0 41.7 350.7      302.5  350.7 - 

TOTAL 429.0 41.7 470.7      414.4  470.7 - 
Note: Details may not sum to totals due to rounding effects.  
 

  SFOBB West Approach Replacement Schedule Summary  

Project 

AB 144/SB 66 
Project Completion 

Baseline  
(07/2006) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 
Schedule 
Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

West Approach  August 2009 (7) January  2009 January  2009 - 

Open-to-Traffic Date: 
Mainline Realignment   April 2008 April 2008 - 

 
Project Status:  

• The project was 97% completed based on the expended value of the contract as of the end of November 
2008. 

 
• On December 22, 2008, Caltrans certified that seismic safety was achieved for the West Approach 

structures.   
 

• The Sterling Street eastbound on-ramp was opened on its final alignment in November 2008. 
 

• The Harrison Street westbound off-ramp will be reopened in January 2009. 
 
• Caltrans and its contractor will be completing final close-out and punchlist work into February 2009. 

 

Project Issues:  None.  
 
Contract Issues:  None. 
 

Recent TBPOC Actions:  In November 2008, the TBPOC approved a budget change and supplemental 
allocation of $17 million to the project to fund final close-out costs.  BATA approved an equal action in 
December 2008 for the project. 
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Contract Photographs 

(25.1)  The Bay Bridge West Approach Demolition Progress 

(25.2)  The Bay Bridge West Approach 
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Contract Photographs (Cont.) 

 

(26.1)  The Bay Bridge West Approach Project 

 
(26.2) Aerial Photographs of the West Approach Project 
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Toll Bridge Seismic Retrofit Program 

Other Completed Seismic Retrofit Projects 

Summary Description:  Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB, 
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, the 
Richmond-San Rafael Bridge, and two former toll bridges in Southern California. 
 

 

Other Completed Seismic Retrofit Projects Cost Summary ($ Millions) 

Project 

AB 144 /  
SB 66 

Budget 
(07/2005) 

Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
San Francisco-Oakland Bay Bridge West 
Span Seismic Retrofit Project 307.9 - 307.9   302.0  307.9 - 

Carquinez Bridge Retrofit Project 114.2 - 114.2      114.2  114.2 - 
Benicia-Martinez Bridge Retrofit Project 177.8 - 177.8      177.8  177.8 - 
San Mateo-Hayward Bridge Retrofit Project 163.5 - 163.5      163.4  163.5 - 
Vincent Thomas Bridge Retrofit Project 58.5 - 58.5        58.4  58.5 - 
San Diego-Coronado Bridge Retrofit 
Project 103.5 - 103.5      102.6  103.5 - 

Richmond San Rafael Bridge (RSRB) 
Seismic Retrofit Project 914.0 (97.5) 816.5      794.8  816.5 - 

TOTAL 1,839.4 (97.5) 1,741.9 1,713.2 1,741.9 - 
Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined. 
 
 

 
 
Other Completed Seismic Retrofit Projects Schedule Summary  

Project Actual Project Completion Date 
Vincent Thomas Bridge Retrofit May 2000 
San Mateo-Hayward Bridge Retrofit June 2000 
Carquinez Bridge Retrofit  January 2003 
San Diego-Coronado Bridge Retrofit June 2003 
Benicia-Martinez Bridge Retrofit August 2003 
SFOBB West Span Seismic Retrofit June 2004 
RSRB Seismic Retrofit August 2005 

 
Summary Status:  The budget and cost forecast amounts shown above include allowances for minor project 
closeout costs. 
 
Contract Issues:  None. 
 
Recent TBPOC Actions:  None. 
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Toll Bridge Seismic Retrofit Program 

Other Toll Bridges 

The Dumbarton Bridge  
State Route 84 crosses the southern region of San 
Francisco Bay between the cities of Newark to the 
east and East Palo Alto to the west (see photo 
#29.1).  The route consists of three lanes in each 
direction and an eight-foot bicycle/pedestrian lane.  
The annual average daily traffic (AADT) of the 
route is near 60,000. The bridge is over 2 km in 
length and is positioned in an approximately 
normal geometry between two seismic faults. The 

United States Geological Survey (USGS) reports 
that the San Andreas Fault, some 15 km to the 
west of the bridge, and the Hayward Fault, some 
13 km to the east of the bridge, pose most of the significant seismic threat to the San Francisco Bay Area. 
 
The Antioch Bridge 
State Route 160 crosses the San Joaquin River between the city of Antioch and Sherman Island (leading to Rio 
Vista) via the Antioch Bridge (see photo # 29.2). The bridge carries a single lane of traffic in each direction. The 
AADT for the route is slightly over 10,000 vehicles per day. This bridge is threatened by the Bird’s Landing 
Seismic Zone, Coast Range/Sierra Nevada Boundary Zone and the San Andreas Fault. 
 
Current Progress 
Work on the design of the bridge retrofit projects continues for both bridges. A strategy meeting took place on 
August 22, 2008 for both projects and consensus by the project teams recommended retrofit strategies for both 
bridges. Both the Dumbarton and Antioch Bridge seismic retrofit strategies include installation of isolation 
bearings and strengthening of the piers above the water line. The Dumbarton Bridge retrofit strategy also includes 
superstructure and deck modifications and additional strengthening of the over-land approach slab structures. The 
Antioch Bridge retrofit strategy also includes relatively minor modifications to the approach structure on 
Sherman Island. It was concluded at this meeting that marine foundation retrofit is not required for either bridge. 

The design teams presented their proposed strategy 
schemes and the results of their analysis to the Toll 
Bridge Seismic Safety Peer Review Panel on 
September 24, 2008. The design teams are continuing 
to advance the design and estimates based on the 
retrofit strategies.   Risk management meetings were 
held on September 23, 2008 to discuss the risks 
associated with the retrofit strategy for each bridge. 
The design teams are continuing to meet with the 
appropriate regulatory agencies to discuss the scope of 
work and the schedules, as well as, the environmental 
issues affecting both bridges.  
 
 
 

(28.1) The Dumbarton Bridge 

 
 
 
 
 
 
 
 
 
 
 
 
 

(28.2) The Antioch Bridge 
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Project specific design criteria for the Dumbarton Bridge retrofit project was supported by laboratory  
testing of a large scale mock-up (1/3 actual size, see photo # 29.1). 
 
At the December 17, 2008 BATA meeting, a presentation was made updating the Authority on the Dumbarton 
and Antioch seismic retrofit evaluations and included the most recent schedules and cost projections.  A total cost 
estimate of $950 million for both projects was presented with construction contracts for both bridges being 
awarded in 2010 and completed in 2012 (Antioch) and 2013 (Dumbarton). 
 
The environmental process is continuing for both projects and once the design/retrofit strategy is completed, all 
the permit applications will be submitted to the appropriate agencies for their approval. 
(See schedule in Appendix G). 
 
 

(29.1) Dumbarton Specimen at Testing Laboratory 
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PROJECT / CONTRACT REPORTS 

 

Regional Measure 1 Program 
 
New Benicia-Martinez Bridge Project Summary 

               - New Benicia-Martinez Bridge Contract 
               - Other Contracts and Related Project Activities 

Interstate 880 State Route 92 Interchange Reconstruction 

Other Completed Regional Measure 1 Projects 

               - San Mateo–Hayward Bridge Widening Project 
               - Richmond Parkway Project 
               - Bayfront Expressway Widening Project 
               - Richmond-San Rafael Bridge Trestle, Fender, 
    and Deck Joint Rehabilitation Project 

               - Richmond-San Rafael Bridge Deck Overlay Project 

               - New Carquinez Bridge Project  
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Regional Measure 1 Program 

New Benicia-Martinez Bridge Project Summary 

Project Description:  The new Benicia-Martinez Bridge Project has constructed a new parallel bridge just east of 
the existing bridge.  The project includes reconstructed interchanges to the north and south of the bridges and a 
new toll plaza and administration building in Martinez. 
 

New Benicia-Martinez Bridge Project Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
Capital Outlay Support 157.1 35.2 192.3 184.6 192.3        -   
Right-of-Way and Others 20.4 (0.1) 20.3 16.9 20.3        -   
Capital Outlay - - -  -        -   
 New Bridge 672.0 94.6 766.6 763.8 766.6        -   
 I-680/I-780 Interchange Replacement 76.3 26.9 103.2 98.8 103.2        -   
 I-680/Marina Vista Interchange Reconstruction 51.5 4.9 56.4 56.1 56.4        -   
 New Toll Plaza 24.3 2.0 26.3 23.5 26.3        -   
 Existing Bridge & Interchange Modifications 17.2 42.3 59.5 17.9 59.5        -   
 Other 20.3 2.8 23.1 15.8 23.1        -   
Project Reserve 20.8 4.0 24.8 - 24.8 -  

TOTAL 1,059.9 212.6 1,272.5 1,177.4 1,272.5      -  
Note: Details may not sum to totals due to rounding effects. 
The budget and estimate at completion includes approximately $33 million in non-toll bridge funds (Proposition 192 and 
SHOPP). 

 
New Benicia-Martinez Bridge Project Schedule Summary 

Contract 

BATA 
Contract 

Completion 
Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Contract 
Complete Current 

Approved  
Schedule 
(11/2008) 

Contract 
Complete 

Schedule Forecast 
(11/2008) 

Schedule 
Variance 
(Months) 

New Bridge Open to Traffic December 2007 - August 2007 August 2007 - 

Existing Bridge & Interchange 
Modifications December 2009 - December 2009 October 2009 (2) 

 
Project Status:  

• The new northbound bridge was opened to traffic in August 2007. 
• The existing bridge (southbound) and interchange modification contract was 55% complete based on the 

expended value of the contract as of the end of October 2008. 
• Stage 1 of the contract has been completed with the removal of the old toll plaza, and repair of the 

bridge deck and roadway undulations on the east side of the existing bridge and south approach.  
Southbound traffic was realigned to the east side of the existing bridge on August 15, 2008 for the start 
of Stage 2 work (see photos # 32.1 through #32.4). 

• Stage 2 work, which includes the deck and roadway undulation repairs along the west side of the 
existing bridge and south approach, raising of the portions of the Mococo Road overcrossing to match 
the new lane alignments and construction of a new bicycle/pedestrian pathway across the existing bridge 
is ongoing. 
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Project Issues:  None.  
 

Recent TBPOC Actions:  None. 
 
 
 

Contract Photographs 
 
 

 

 
 
(32.1) Deck Repairs  

 
  
(32.2) Deck Repairs 

 
 
(32.4) Demolition of Abandoned Structure 

 
 
(32.3) Deck Repairs 
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Regional Measure 1 Program  

Interstate 880/State Route 92 Interchange Reconstruction Project 

Project Description:  Modify the existing cloverleaf interchange to increase capacity and improve safety and 
traffic operations. 
 

Interstate 880/State Route 92 Interchange Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 
I-880/SR-92 Interchange Improvement        
 Capital Outlay Support 28.8 26.2 55.0 43.9 55.0 - 
 Capital Outlay Construction 94.8 60.2 155.0 49.6 155.0 - 
 Capital Outlay Right-of-Way 9.9 7.0 16.9 11.6 16.9 - 
 Project Reserve 0.3 17.8 18.1 - 18.1 - 

TOTAL 133.8 111.2 245.0 105.1 245.0 - 
Note: Details may not sum to totals due to rounding effects.  $9.6 million in ACTA funds included under Capital Outlay 
Construction.  $3.0 million included in Capital Outlay Construction and $1.0 million in Capital Outlay Support for separate 
landscape contract. 
 
Interstate 880/State Route 92 Interchange Schedule Summary 

Project 

BATA Project 
Completion 

Baseline  
(07/2005) 

Approved 
Changes 
(Months) 

Project 
Complete 
Current 

Approved  
Schedule 
(11/2008) 

Contract Complete 
Schedule Forecast 

(11/2008) 

Schedule 
Variance 
(Months) 

I-880/SR-92 Interchange 
Reconstruction December 2010 - June 2011 June 2011 - 

 
Project Status:   

• The project is 40% complete based on the expended value of the contract as of October 20, 2008. 
• On the new eastbound SR-92 to northbound I-80 flyover structure, all foundations have been completed.  

Work is now proceeding onto the flyover superstructure.  A number of concrete pours to complete the 
bridge deck and barrier are scheduled through January 2008, pending weather. 

• Other ongoing work includes the construction of various retaining and soundwalls throughout the 
project limits, construction of a new pedestrian overcrossing of I-880 at Eldridge Avenue and widening 
of SR-92 at Mount Eden.  Paving operations continue on various areas of the job. The Hesperian 
Boulevard on-ramp to eastbound SR-92 was opened October 31, 2008. 

• The westbound SR-92 to southbound I-880 connector bridge has started and the first foundation has 
been poured. 

Project Issues:  None.  
Contract Issues:  None. 
Recent TBPOC Actions: None. 
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(34.1)  SR-92/880 Construction Progress 

 
 
(34.2) Aerial of I880/SR92 

 
Contract Photographs 
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(35.2) Interstate 880/State Route 92 Interchange – At Completion 

 
 
(35.1) Interstate 880/State Route 92 Interchange - October 2008 
 

 
 Project Photographs 
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Regional Measure 1 Program  

Other Completed Regional Measure 1 (RM1) Projects 

Summary Description:  Other completed Regional Measure 1 projects are the following: (a) Widen the San 
Mateo-Hayward Bridge along its low-trestle section and its eastern approach; (b) Widen the Bayfront 
Expressway (SR-84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange; (c) Construct an 
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole; 
(d) Modify the U.S. 101/University Avenue interchange; (e) Richmond-San Rafael Bridge Trestle, Fender and 
Deck Joint Rehabilitation Project;  (f) Richmond-San Rafael Bridge Deck Overlay Project; (g) Construct a new 
suspension bridge with four westbound lanes and a bicycle/pedestrian lane west of the existing Carquinez Bridge 
and demolition of the existing 1927 bridge. 
 

 

 
Other Completed RM1 Projects Cost Summary ($ Millions) 

Contract 

BATA 
Budget 

(07/2005) 
Approved 
Changes 

Current 
Approved 

Budget 
(11/2008) 

Cost To 
Date 

(11/2008) 

Cost 
Forecast 
(11/2008) Variance 

a b c d = b + c e f g = f - d 

San Mateo-Hayward Bridge Widening Project 217.8 - 217.8 208.7 211.9 (5.9) 

Bayfront Expressway Widening Project 36.1 - 36.1 33.4 36.0 (0.1) 
Richmond Parkway Project 5.9 - 5.9 4.3 5.9 - 
U.S. 101/University Interchange 3.8 - 3.8 3.7 3.8 - 

RSRB Trestle, Fender, and Joint Rehabilitation 102.1 - 102.1 96.3 97.1 (5.0) 

RSRB Deck Overlay 25.0 - 25.0 19.6 25.0 - 
New Carquinez Bridge Project 528.2 - 528.2 512.4 519.2 (9.0) 

TOTAL 918.9 - 918.9 878.4 898.9 (20.0) 
 
 
Schedule Summary 

Project Actual Project Completion Date 

Richmond Parkway Project May 2001 
San Mateo-Hayward Bridge Widening Project February 2003 
Bayfront  Expressway Widening Project January 2004 
U.S. 101/University Interchange April 2004 
Richmond-San Rafael Bridge Trestle, Fender and Deck Joint Rehabilitation August 2005 
RSR Deck Overlay December 2006 
New Carquinez Bridge Project December 2007 

 
Project Status:   

• All significant construction has been completed on the above listed projects. The budget and cost 
forecasts amounts shown above include allowances for minor project closeout costs. 

 
Project Issues:  None. 
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APPENDICES 
 
A Toll Bridge Seismic Retrofit Program:  
       San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost  

Detail 

B Toll Bridge Seismic Retrofit Program Cost Detail 

C YBITS Progress Diagram 

D OTD #1 Progress Diagram 

E West Approach Progress Diagram 

F Antioch/Dumbarton Bridge Baseline Schedule 

G Regional Measure 1 Program Cost Detail 

H Glossary of Terms 

 

   

 

* Forecasts for the Monthly Reports are generally updated on a quarterly basis in conjunction with Risk 

Analysis assessments for the TBSRP Projects and the TBSRP Quarterly Reports. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

San Francisco-Oakland Bay Bridge East 
Span Replacement Project

East Span - Skyway 01202X
Capital Outlay Support 197.0       (16.0)     181.0      181.0        181.0     -             
Capital Outlay Construction 1,293.0    (38.9)     1,254.1   1,236.6     1,254.1  -             

Total 1,490.0     (54.9)       1,435.1     1,417.6       1,435.1    -             
East Span - SAS E2/T1 Foundations 0120EX -             

Capital Outlay Support 52.5         (21.5)     31.0        28.3          31.0       -             
Capital Outlay Construction 313.5       (32.6)     280.9      275.0        280.9     -             

Total 366.0        (54.1)       311.9        303.3          311.9       -             

East Span - SAS Superstructure 0120FX
Capital Outlay Support 214.6       -          214.6      116.1        214.6     -             
Capital Outlay Construction 1,753.7    -          1,753.7   575.4        1,767.4  13.7         

Total 1,968.3     -            1,968.3     691.5          1,982.0    13.7         

SAS W2 Foundations 0120CX
Capital Outlay Support 10.0         -          10.0        9.2            10.0       -             
Capital Outlay Construction 26.4         -          26.4        25.8          26.4       -             

Total 36.4          -            36.4          35.0            36.4         -             

YBI South/South Detour 0120RX
Capital Outlay Support 29.4         36.6      66.0        52.7          66.0       -             
Capital Outlay Construction 132.0       310.2    442.2      249.9        461.2     19.0         

Total 161.4        346.8      508.2        302.6          527.2       19.0         
YBI Transition Structures  (see notes 
below) 0120PX

Capital Outlay Support 78.7         -          78.7        22.4          78.7       -             
Capital Outlay Construction 299.3       (23.2)     276.1      -              276.1     -             

Total 378.0        (23.2)       354.8        22.4            354.8       -             
 * YBI- Transition Structures Contract 
No. 1

Capital Outlay Support 3.8              45.0         
Capital Outlay Construction -                214.3       

Total 3.8              259.3       
 * YBI- Transition Structures Contract 
No. 2

Capital Outlay Support 2.2              16.0         
Capital Outlay Construction -                58.5         

Total 2.2              74.5         
 * YBI- Transition Structures Contract 
No. 3 Landscape

Capital Outlay Support -                1.0           
Capital Outlay Construction -                3.3           

Total -                4.3           

Oakland Touchdown (see notes below) 01204X
Capital Outlay Support 74.4         -          74.4        47.2          92.1       17.7         
Capital Outlay Construction 283.8       -          283.8      135.0        302.5     18.7         

Total 358.2        -            358.2        182.2          394.6       36.4         
 * OTD Submarine Cable 0120K4

Capital Outlay Support 0.9              3.0           
Capital Outlay Construction 7.9              9.6           

Total 8.8              12.6         
 * OTD No. 1 (Westbound) 0120L4

Capital Outlay Support 24.1            49.9         
Capital Outlay Construction 127.2          226.5       

Total 151.3          276.4       
 * OTD No. 2 (Eastbound) 0120M4

Capital Outlay Support 1.6              15.8         
Capital Outlay Construction -                62.0         

Total 1.6              77.8         
 * OTD Electrical Systems 0120N4

Capital Outlay Support 0.5              1.4           
Capital Outlay Construction -                4.4           

Total 0.5              5.8           
Notes: YBI Transition Structures and Oakland Touchdown Cost-to-Date and Cost Forecast includes prior-to-split Capital Outlay Support 
Costs.

 Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost 
Detail 
 
 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Contract EA Number

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Existing Bridge Demolition 01209X
Capital Outlay Support 79.7        -          79.7        0.4             79.7         -           
Capital Outlay Construction 239.2      -          239.2      -               222.0       (17.2)      

Total 318.9      -          318.9      0.4             301.7       (17.2)      

YBI/SAS Archeology 01207X
Capital Outlay Support 1.1          -          1.1          1.1             1.1           -           
Capital Outlay Construction 1.1          -          1.1          1.1             1.1           -           

Total 2.2            -            2.2            2.2              2.2           -             

YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3.0          -          3.0          2.7             3.0           -           
Capital Outlay Construction 3.0          -          3.0          2.8             3.0           -           

Total 6.0          -          6.0          5.5             6.0           -           
YBI - Substation and Viaduct 0120GX

Capital Outlay Support 6.5          -          6.5          6.4             6.5           -           
Capital Outlay Construction 11.6        -          11.6        11.3           11.6         -           

Total 18.1        -          18.1        17.7           18.1         -           

Oakland Geofill 01205X -             
Capital Outlay Support 2.5          -          2.5          2.5             2.5           -           
Capital Outlay Construction 8.2          -          8.2          8.2             8.2           -           

Total 10.7        -          10.7        10.7           10.7         -           

Pile Installation Demonstration Project 01208X
Capital Outlay Support 1.8          -          1.8          1.8             1.8           -           
Capital Outlay Construction 9.2          -          9.2          9.2             9.2           -           

Total 11.0        -          11.0        11.0           11.0         -           

Stormwater Treatment Measures 0120JX
Capital Outlay Support 6.0          2.0        8.0          8.0             8.0           -           
Capital Outlay Construction 15.0        3.3        18.3        16.6           18.3         -           

Total 21.0          5.3          26.3          24.6            26.3         -             

Right-of-Way and Environmental 
Mitigation 0120X9

Capital Outlay Support -            -          -            -               -             -           
Capital Outlay & Right-of-Way 72.4        -          72.4        39.3           72.4         -           

Total 72.4          -            72.4          39.3            72.4         -             

Sunk Cost - Existing East Span Retrofit

04343X & 04300X

Capital Outlay Support 39.5        -          39.5        39.5           39.5         -           
Capital Outlay Construction 30.8        -          30.8        30.8           30.8         -           

Total 70.3        -          70.3        70.3           70.3         -           

Other Capital Outlay Support
Environmental Phase 97.7        -          97.7        97.7           97.7         -           
Pre-Split Project Expenditures 44.9        -          44.9        44.9           44.9         -           
Non-project Specific Costs 20.0        (1.0)       19.0        3.2             19.0         -           

Total 162.6      (1.0)       161.6      145.8         161.6       -           

Subtotal Capital Outlay Support 959.3        -            959.3        665.1          977.1       17.7         

Subtotal Capital Outlay Construction 4,492.2     218.8      4,711.0     2,617.0       4,745.2    34.2         
Other Budgeted Capital 35.1          (3.3)         31.8          0.7              7.7           (24.1)        

Total SFOBB East Span Replacement 
Project 5,486.6     215.5      5,702.1     3,282.8       5,730.0    27.9         

Appendix A: Toll Bridge Seismic Retrofit Program ($ Millions) 

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail 
(Cont’d.)  

 
 

 

 

  

Note: Details may not sum to totals due to rounding effects. 
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Contract

 AB 144 / SB 66 
Budget

(07/2005) 
 Approved 
Changes 

 Current 
Approved Budget

(11/2008) 
 Cost To Date 

(11/2008) 

 Cost
Forecast
 (11/2008) 

 At-Completion 
Variance 

a c d e = c + d f g h =  g - e

SFOBB East Span Replacement Project
Capital Outlay Support 959.3           -          959.3                    665.1       977.1        17.8         
Capital Outlay Construction 4,492.2        218.8     4,711.0                 2,617.0    4,745.2     34.2         
Other Budgeted Capital 35.1             (3.3)       31.8                      0.7           7.7            (24.1)        

Total 5,486.6        215.5     5,702.1                 3,282.8    5,730.0     27.9         
SFOBB West Approach Replacement

Capital Outlay Support 120.0           -          120.0                    111.9       120.0        -             
Capital Outlay Construction 309.0           41.7       350.7                    302.5       350.7        -             

Total 429.0           41.7       470.7                    414.4       470.7        -             
SFOBB West Span Retrofit -             

Capital Outlay Support 75.0             -          75.0                      74.8         75.0          -             
Capital Outlay Construction 232.9           -          232.9                    227.2       232.9        -             

Total 307.9           -          307.9                    302.0       307.9        -             
Richmond-San Rafael Bridge Retrofit

Capital Outlay Support 134.0           (7.0)       127.0                    126.7       127.0        -             
Capital Outlay Construction 780.0           (90.5)     689.5                    668.1       689.5        -             

Total 914.0           (97.5)     816.5                    794.8       816.5        -             
Benicia-Martinez Bridge Retrofit -             

Capital Outlay Support 38.1             -          38.1                      38.1         38.1          -             
Capital Outlay Construction 139.7           -          139.7                    139.7       139.7        -             

Total 177.8           -          177.8                    177.8       177.8        -             
Carquinez Bridge Retrofit

Capital Outlay Support 28.7             -          28.7                      28.8         28.7          -             
Capital Outlay Construction 85.5             -          85.5                      85.4         85.5          -             

Total 114.2           -          114.2                    114.2       114.2        -             
San Mateo-Hayward Bridge Retrofit -             

Capital Outlay Support 28.1             -          28.1                      28.1         28.1          -             
Capital Outlay Construction 135.4           -          135.4                    135.3       135.4        -             

Total 163.5           -          163.5                    163.4       163.5        -             
Vincent Thomas Bridge Retrofit (Los Angeles)

Capital Outlay Support 16.4             -          16.4                      16.4         16.4          -             
Capital Outlay Construction 42.1             -          42.1                      42.0         42.1          -             

Total 58.5             -          58.5                      58.4         58.5          -             
San Diego-Coronado Bridge Retrofit

Capital Outlay Support 33.5             -          33.5                      33.2         33.5          -             
Capital Outlay Construction 70.0             -          70.0                      69.4         70.0          -             

Total 103.5           -          103.5                    102.6       103.5        -             
Subtotal Capital Outlay Support 1,433.1        (7.0)       1,426.1                 1,123.1    1,443.9     17.8         
Subtotal Capital Outlay 6,286.8        170.0     6,456.8                 4,286.6    6,491.0     34.2         
Subtotal Other Budgeted Capital 35.1             (3.3)       31.8                      0.7           7.7            (24.1)        
Miscellaneous Program Costs 30.0             -          30.0                      24.7         30.0          -             
Subtotal Toll Bridge Seismic Retrofit Program 7,785.0        159.7     7,944.7                 5,435.1    7,972.6     27.9         
Program Contingency 900.0           (159.7)   740.3                    -             712.4        (27.9)        

Total Toll Bridge Seismic Retrofit Program 8,685.0        -          8,685.0                 5,435.1    8,685.0     -             

Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($ Millions) 
 
   

Note: Details may not sum to totals due to rounding effects. 
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SFO.B.B SElSMIC RETROfiT PROJECT 
THE YBITS PROGRESS DIAGRAM 

(As of Ot'Ccml>cr 23. 2008) 
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7. lterr.s of wort this chan does nal inc'ude: 
l o-Ner Oedt Re::rofit 
Sterling on-ramp reoonstruction 

SFOBB West Approacll Retrofit Progress Diagram 
Main line Eastbound 80 Rebuilding 
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8. The traffic switch on to the permanent 1·80 eastbound structure occurred on ~til 12, 2008. 
9. The permane-nt Kanison off-ramp will be open to t:taffic by mid Oecen1ber of 2008. 

Oakland-

13L 14L 1Sl Abut 16l 

13L 14L 1Sl Abut 16l 

10. The westbound traffic was shifted to the south in the morning of August 27, 2008, in orc:te· to allow the demolition o f the Upper Freenont 
Temporary (UFT} to start. 
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Appendix F:  Antioch/Dumbarton Bridge Baseline Schedule 

As of December 2008 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             6.7            91.6             91.6              91.6               -                 
-                 -                 

661.9           94.6          756.5           753.7            756.5             -                 
10.1             -             10.1             10.1              10.1               -                 

Subtotal 672.0           94.6          766.6           763.8            766.6             -                 
756.9           101.3        858.2           855.4            858.2             -                 

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1             30.0              30.1               -                 
1.4               5.2            6.6               6.3                6.6                 -                 

26.3             10.4          36.7             36.3              36.7               -                 

54.7             26.9          81.6             77.1              81.6               -                 
21.6             -             21.6             21.7              21.6               -                 
76.3             26.9          103.2           98.8              103.2             -                 

102.6           37.3          139.9           135.1            139.9             -                 

I-680/Marina Vista Interchange 
Reconstruction 00605_

18.3             1.8            20.1             19.9              20.1               -                 
51.5             4.9            56.4             56.1              56.4               -                 
69.8             6.7            76.5             76.0              76.5               -                 

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7             15.7              15.7               -                 
24.3             2.0            26.3             23.5              26.3               -                 
36.2             5.8            42.0             39.2              42.0               -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6             13.7              18.6               -                 

17.2             32.8          50.0             17.9              50.0               -                 
-                 9.5            9.5               -                  9.5                 -                 

17.2             42.3          59.5             17.9              59.5               -                 
21.5             56.6          78.1             31.6              78.1               -                 

Other Contracts See note below
11.4             (1.8)          9.6               7.4                9.6                 -                 
20.3             2.8            23.1             15.8              23.1               -                 
20.4             (0.1)          20.3             16.9              20.3               -                 
52.1             0.9            53.0             40.1              53.0               -                 

155.7        30.0       185.7        178.3         185.7          -              
829.9        164.0     993.9        944.1         993.9          -              

20.4          (0.1)       20.3          16.9           20.3            -              
1.4            5.2         6.6            6.3             6.6              -              

31.7          9.5         41.2          31.8           41.2            -              
20.8          4.0         24.8          -               24.8            -              

1,059.9     212.6     1,272.5     1,177.4      1,272.5       -              

Notes:

Total

Capital Outlay Support

Capital Outlay Support

BATA Funding
Non-BATA Funding

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Capital Outlay Construction
Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 
0060F_, 0060G_, and 0060H_ and all Project Right-of-Way  

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions)  
 
 

 

 
 

 
 

Note: Details may not sum to totals due to rounding effects. 



TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE                      MONTHLY PROGRESS REPORT DECEMBER 2008 
  

 46 

Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2             60.2              60.2               -                 
Capital Outlay Construction 253.3           4.0            257.3           255.9            257.3             -                 

Total 313.8           3.7            317.5           316.1            317.5             -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9             31.9              31.9               -                 
Capital Outlay Construction 73.9             -             73.9             71.9              73.9               -                 

Total 105.9           (0.1)          105.8           103.8            105.8             -                 

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1             15.5              15.5               (0.6)              
Capital Outlay Construction 35.2             -             35.2             34.8              35.2               -                 

Total 51.3             -             51.3             50.3              50.7               (0.6)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0             16.2              16.3               0.3               
Capital Outlay Construction 18.8             (0.8)          18.0             16.1              18.1               0.1               
Capital Outlay Right-of-Way 10.5             -             10.5             9.9                10.5               -                 

Total 45.1             (0.6)          44.5             42.2              44.9               0.4               

124.4        (0.2)       124.2        123.8         123.9          (0.3)           
381.2        3.2         384.4        378.7         384.5          0.1            

10.5          -          10.5          9.9             10.5            -              
12.1          (3.0)          9.1            -               0.3              (8.8)           

528.2        -          528.2        512.4         519.2          (9.0)           

Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_, 01308_, 
01309_,0130A_, 0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 
00607_, 2A270_, and 29920_ and all Project Right-of-Way

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current Approved 
Budget (11/2008) 

 Cost To Date 
(11/2008) 

 Cost Forecast  
(11/2008) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, 
and Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2               1.4                2.2                 -                 
Non-BATA Funding 8.6               -             8.6               10.4              10.4               1.8               

Subtotal 10.8             -             10.8             11.8              12.6               1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2             33.4              33.4               (6.8)              
Non-BATA Funding 51.1             -             51.1             51.1              51.1               -                 

Subtotal 91.3             -             91.3             84.5              84.5               (6.8)              
Project Reserves -                 -             -                 -                  -                  -                 

Total 102.1           -             102.1           96.3              97.1               (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6               3.3                3.6                 -                 
Non-BATA Funding 4.0               (4.0)          -                 -                  -                  -                 

Subtotal 8.0               (4.4)          3.6               3.3                3.6                 -                 
Capital Outlay Construction 16.9             3.6            20.5             16.3              16.2               (4.3)              
Project Reserves 0.1               0.8            0.9               -                  5.2                 4.3               

Total 25.0             -             25.0             19.6              25.0               -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -                 -                  -                  -                 
Capital Outlay Construction 5.9               -             5.9               4.3                5.9                 -                 

Total 5.9               -             5.9               4.3                5.9                 -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3             34.1              34.3               -                 
Capital Outlay Construction 180.2           -             180.2           174.1            176.2             (4.0)              
Capital Outlay Right-of-Way 1.5               -             1.5               0.5                0.6                 (0.9)              
Project Reserves 1.5               0.3            1.8               -                  0.8                 (1.0)              

Total 217.8           -             217.8           208.7            211.9             (5.9)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0             43.9              55.0               -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4           49.6              145.4             -                 
Non-BATA Funding 9.6               -             9.6               -                  9.6                 -                 

Subtotal 94.8             60.2          155.0           49.6              155.0             -                 
Capital Outlay Right-of-Way 9.9               7.0            16.9             11.6              16.9               -                 
Project Reserves 0.3               17.8          18.1             -                  18.1               -                 

Total 133.8           111.2        245.0           105.1            245.0             -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3               8.3                8.2                 (0.1)              
Capital Outlay Construction 26.5             -             26.5             24.9              26.5               -                 
Capital Outlay Right-of-Way 0.2               -             0.2               0.2                0.2                 -                 
Project Reserves 0.8               0.3            1.1               -                  1.1                 -                 

Total 36.1             -             36.1             33.4              36.0               (0.1)              
US 101/University Avenue Interchange 
Modification

Capital Outlay Support -                 -             -                 -                  -                  -                 
Capital Outlay Construction 3.8               -             3.8               3.7                3.8                 -                 

Total 3.8               -             3.8               3.7                3.8                 -                 

358.3        55.0       413.3        393.1         412.9          (0.4)           
1,569.8     231.0     1,800.8     1,629.1      1,785.8       (15.0)         

42.5        6.9       49.4        39.1         48.5            (0.9)          
14.0        1.2       15.2        16.7         17.0            1.8           
92.4        9.5       101.9      82.9         101.9          -             
35.6          20.2       55.8          -               50.3            (5.5)              

2,112.6   323.8   2,436.4   2,160.9    2,416.4       (20.0)           

Notes:

Project Reserves

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 04504_, 
04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Subtotal Capital Outlay Right-of-Way

Appendix G: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

 

Note: Details may not sum to totals due to rounding effects. 
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Appendix H: Glossary of Terms 
 

AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, or subordinate projects or 

contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law by Governor Schwarzenegger on July 18, 2005 and 

September 29, 2005, respectively. 

 

BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate projects or contracts as 

authorized by the Bay Area Toll Authority as of June 2005. 

 

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by the Bay Area Toll Authority 

Commission.  For schedule, changes to the AB 144/SB 66 Project Complete Baseline approved by the Toll Bridge Program Oversight 

Committee, or changes to the BATA Project Complete Baseline approved by the Bay Area Toll Authority Commission. 

 

CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved Changes. 

 

COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and year shown. 

 

COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to complete the given scope of the 

program, project, or contract. 

 

AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost Forecast and the Current 

Approved Budget. 

 

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge Seismic Retrofit Program 

or subordinate projects or contracts. 

 

BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 Program or subordinate 

projects or contracts. 

 

PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project Complete Baseline or 

BATA Project Complete Baseline and Approved Changes. 

 

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the program, project, or 

contract. 

 

SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months between the Project 

Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 755. This document is one of a series of 
reports prepared for the Bay Area Toll Authority (BATA)/Metropolitan 
Transportation Commission (MTC) for the Toll Bridge Seismic Retrofit 
and Regional Measure 1 Programs.  The contract value for the 
monitoring efforts, technical analysis, and field site works that contribute 
to these reports, as well as the report preparation and production, is 
$1,574,873.73. 
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ITEM 3:  PROGRESS REPORTS 
 

b.  Draft January 2009 Monthly Progress Report 



   Memorandum 
 

1 of 1   
    Item3b_Jan Prog Rept_memo_20Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  3b 
 

Item‐ 
Progress Reports 
Draft January 2009 Monthly Progress Report 

 
Recommendation:   
For Information Only 
 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Discussion:  
As of this mail‐out, the January 2009 Monthly Progress Report  is being developed.   A 
draft will  be  e‐mailed  to  the members  for  review  as  soon  as  it  is  available.   TBPOC 
approval  of  this  report,  through  PMT  delegation,  is  anticipated  when  updated 
expenditure data and final comments have been incorporated. 
 
 
Attachment(s): 
N/A 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 4:  PROGRAM ISSUES 
 

a.  Draft 3rd Quarter 2008 Program Risk 
Management Report Update 



    Memorandum 
 

1 of 1   
   
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  4a 

  Item‐  Program Issues 
Draft 3rd Quarter 2008 Program Risk Management Report Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A    
 
Schedule Impacts: 
N/A 
 
Discussion: 
Assembly Bill (AB) 144, signed into law on July 18, 2005, authorized the Department of 
Transportation to develop and implement an expanded comprehensive risk 
management plan for the Toll Bridge Seismic Retrofit Program (TBSRP) to augment the 
established risk management protocols and mitigation measures already in place.  
 
The TBSRP Quarterly Risk Management Report (RMR) and supporting documentation 
provides a current comprehensive risk management plan for TBSRP projects, 
summarizes quarterly risk management implementation, and supports summary risk 
management information that is included in other TBSRP reports. The RMR provides a 
summary of risk management activities during the quarter, includes risk developments 
in the current quarter, risk management accomplishments, risk response actions, risk 
management summaries of the individual contracts, and outlook for the next quarter. 
  
Attachment(s):   
Draft ‐ 3rd Quarter TBPOC Risk Management Presentation 
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Q3 Skyway Success

• Blue bars - total cost of bid items, state-furnished materials, remaining 
supplemental work and contract change orders.  

• Gold bars - the range of the cost of all risks.

2

$1,050

$1,100

$1,150

$1,200

$1,250

$1,300

$1,350

Q2‐06 Q3‐06 Q4‐06 Q1‐07 Q2‐07 Q3‐07 Q4‐07 Q1‐08 Q2‐08

Ca
pi
ta
l O

ut
la
y

Skyway Contract

Budget

1 2



$250

$260

$270

$280

$290

$300

$310

$320

Q2‐06 Q3‐06 Q4‐06 Q1‐07 Q2‐07 Q3‐07 Q4‐07 Q1‐08 Q2‐08 Q3‐08

Ca
pi
ta
l O

ut
la
y 

E2‐T1 Contract

BudgetBudget

Q3 E2-T1 Success

• Blue bars - total cost of bid items, state-furnished materials, remaining 
supplemental work and contract change orders.  

• Gold bars - the range of the cost of all risks.
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Q3 Developments -- Schedule Risk

• SAS Schedule Risk Drives Program RM Cost
– TRO, equipment, personnel, material, plant, escalation, 

operating cost, COS, cross-impacts

• Q3 Schedule Risk Results
– 50% probable SAS 11 month delay to contract completion

• Plus/minus 9 months uncertainty
• Based upon contractor schedules w/modifications by CST 

– Consistent with ABF’s current schedule updates and stated 
(12-5-08) delay of 13 months

– Assessed schedule mitigation opportunities
– Vetted with CST



Q3 Developments – Risk Management

YBID
• East Tie-In: 

– Addition of 2nd fabricator removes truss from critical path
– Crane trestle allows flexibility in construction to avoid delays
– Collaborative on-site meetings between Construction, Design and Contractor

• West Tie-In:
– Incentive/disincentive clause in superstructure
– Developing high performance concrete to accelerate closure pour

• YBITS Advance: Eliminated mass concrete requirement results in cost savings
• Demo: Assessing new strategy to work all areas at once i.e. using falsework

SAS
• Tack Weld Issue: Resolved by bringing on industry experts
• Acceptance Criteria CCO: Agreed and implemented by Team China
• Green Tag Process: Implemented by Team China
• MEP: Risk mitigation strategy in full swing
• PWS/Cable: Worldwide experts on board working to resolve the complex cable 

issues.



Q3 Developments – Risk Management (continued)

West Approach
• On-going claims resolution will allow project to close-out without any claims
• Community liaison proactively working with neighbors to help prevent claims
• Weekly meetings of project, city and Contractor staff to close-out project by 

1/31

OTD1
• Working on engaging Contractor earlier in ISD preparation on East bound
• Assessing option to procure extra falsework to help mitigate delays
• Contractor safety and SWPPP personnel brought on board to help with 

interaction with OSHA and other permitting agencies to help avoid project 
delays. 

YBITS1
• Working on refining ISD specification and process 
• Working Campus will help resolve congestion and conflict issues
• Focus group was assembled to address Hinge K risks



3rd Q Potential Draw on Program Contingency

Note: The tails of the curves do not reach 100% or 0%

Q2 2008 

$757.3 M 
TBPOC Q3 2008 

Approved Budget 
Program Contingency 

---+------1-1 50% Probable ll--\:---t---+---t~L---~~~-.l-41-------l,..---



Potential Draw Trend

Ranges cover 99% of possible outcomes
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Contributors to Q3 Potential Draw

38%

31%
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11%
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22%
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YBI#2 Post Traffic Switch

OTD2 Eastbound



Q3 RMC Increased $103M

Major RMC Increase Items:
• $48M – Schedule Cost Risk (CO)
• $23M – MEP Cost Risk 
• $23M – COS (schedule risk driven)  
• $7M – YBITS 2 (SSD Demo/CG)
• $5M – OTD1 (ISD NoPC)
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2% 2% 2% ‐4%
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YBI#1 Mainline Structures

YBI Detour
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% Contributions to Increase



Q4 RM Look Ahead – SAS Schedule Mitigation 
Opportunities 

• Tower Fabrication
• OBG Fabrication
• Tower Erection
• PWS Cable Installation
• Load Transfer

• Barge Crane
• Hinge K Interface
• MEP Integration
• YBID Contract Completion

• 4th Q CCOs Mitigate Cost/Schedule Risk
– Acceptance Criteria
– Green Tag
– Tack Weld Issue
– Shop Space
– Resolution of Issue to date 

• Preliminary CST Schedule Opportunity Assessment
– Potential to recover SAS contractual dates
– Re-sequence SAS field construction activities. e.g., relax lane closure restrictions
– “Opportunity Schedule:” Potentially 2-3 months earlier
– Need to engage Contractor in schedule risk opportunity assessment to provide 

resource input and validation

• Top Schedule Risks/Opportunities



Q4 RM Look Ahead – SAS Schedule Mitigation 
Opportunities

• Engage SAS Contractor in Schedule Partnership
– OBG Shipments: Mitigation schedule/CCO
– Administrative resolution of delay issues to date and plan 

to address future delay issues
– OBG/Tower Fabrication

• Finalize fabrication processes
• Evaluate/remove bottlenecks (rotating jig, milling machine, paint 

shop)
• Assess resources and shop space 

– Evaluate/re-sequence SAS field construction activities
• Redefine Phase completions
• Relax lane closure restrictions
• Evaluate for concurrent work
• Evaluate Tower erection sequences
• PWS Installation & Load Transfer: Finalize procedures
• Barge Crane: Develop contingency plan



Q4 RM Look Ahead -- Other Schedule Mitigation 
Opportunities

• YBID Completion
– Continue focus on ETI Roll-out/Roll-in
– Finalize existing bridge demolition plans
– Accelerate completion of YBITS advance work

• Hinge K Interface
– Finalize Frame 2 falsework requirements for extended time 

period
– Evaluate scenarios of contract pacing for SAS progress
– Opportunity for Caltrans to facilitate coordination of YBITS 

and SAS work in Hinge K area

• MEP Integration
– Implement plan to execute via CCO to SAS Contractor



Q4 RM Look Ahead – Other Focus Areas 

• Report Accomplishments
– Performance Measures: Risk/uncertainty trends
– Risk Responses

• Documenting and tracking proactive responses
• Quarterly reporting of status and results

• Re-organize SAS Register
– Split broad risks into more specific ones
– Better able to quantify and retire
– Aim for no change to RMC overall



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 4:  PROGRAM ISSUES 
 

b.  2009 Legislative Update Draft Report Update 



    Memorandum 
 

1 of 1 
  Item4b_LegUpdate_memo rev_20Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2008 

FR:  Bart Ney, Public Information Officer, Caltrans 

RE:  Agenda No. ‐  4b 
 

Item‐ 
 
Program Issues 
2009 Legislative Update Draft Report Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A verbal update on the status of the 2009 Legislative Update Draft Report will be 
provided at the meeting.   
 
 
Attachment(s): 
N/A 
 



 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
a. Self‐Anchored Suspension (SAS) 

Superstructure  
 
1)   TBPOC/ABF Mitigation and Acceleration 

Update 
 



   Memorandum 
 

1 of 3 
   

Item5a1_SAS_Acceleration_20Jan09.doc 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Andrew Fremier, Deputy Executive Director, BATA 

RE:  Agenda No. ‐  5a1 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
TBPOC/ABF Mitigation and Acceleration Update 

 
Recommendation:   
For Information Only 
 
Cost Impacts: 
TBD  
   
Schedule Impacts: 
TBD 
 
Discussion: 
The following is an update on the topics discussed at the December 2008 TBPOC/ABF Partnering 
Session. 
 
1. Design Build – ABF suggested that a closer working relationship, similar to a 

design/build type of contract, with Caltrans and TYLin could facilitate and 
accelerate resolution of design/shop drawing/fabrication questions on the project.   

 
Status:  OPEN 
 
The Department is exploring this proposal.  The Department and TYLin are 
committed to partnering and working more closely with ABF to timely resolve 
design/shop drawing/fabrication questions.  
  

2. ZPMC Mitigation Proposal – ABF has negotiated a schedule mitigation proposal to 
accelerate shipments of the bridge components.  The estimated cost of this proposal 
is not‐to‐exceed $26 million for 6 months of acceleration.  The proposal has both 
incentive and disincentive components.  TBPOC and ABF management agreed to 
fund the proposal at a 50/50 split. 
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Status:  OPEN 
 
Per the schedule mitigation proposal, ZPMC has increased their work effort and shop 
space on SAS fabrication.  On the OBG’s, the first segments have rolled out of the 
assembly bays in preparation for painting and additional OBG assembly bays have been 
opened up for segments 1 and 2.  On the Tower, progress continues to be made on the 
first tower lifts and additional “rotisserie” jigs being brought on line to facilitate 
fabrication.   
 
Attached is the Team China SAS Fabrication Status for the TBPOC dated December 26, 
2008.  As reported to the TBPOC by ABF and the PMT, ZPMC will be challenged to 
meet earlier delivery dates for the first shipments even with the additional shop space.  
However, the later shipments have a better opportunity of meeting their revised 
delivery dates, particularly with the significant amount of panels/sub‐assemblies 
already fabricated for the later lifts.   
 
Final sign‐off on the schedule mitigation proposal is still pending ZPMC approval.  
Upon their sign‐off, ABF and the Department will request final TBPOC approval of the 
proposal based on the 50/50 split commitment. 

 
3. Resolution of Known Fabrication Impacts – Department and ABF staff identified a 

number of known fabrication changes that have impact fabrication of the bridge.  It 
was discussed to resolve as many known issues as possible with a broad‐brush 
evaluation to determine entitlement and impact. 

 
Status:  OPEN 
 
The Department, lead by Mike Forner, has had a number of meetings with ABF to 
discuss the proposal settlement.  The challenge to getting to reaching resolution 
continues to be the determination of time impacts and TRO costs for the project.  Both 
parties are still committed to bring a tentative settlement proposal to the February 4, 
2009 TBPOC meeting. 
 

4. Updated Core Meetings – To improve the project’s working relationship, the 
monthly Core meeting between ABF and PMT management staffs will be revamped 
to focus on the identification and proactive resolution of project issues. 

 
Status:  OPEN 
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Ken Terpstra led the first re‐organized Core meeting with the PMT and ABF 
management staff on January 7, 2009.  The meeting discussed resolution of Item #3, 
development of a joint TBPOC/ABF opportunity schedule for April 2009, and 
identification and resolution of future potential project issues, including the east end of 
the SAS and cable erection.  The next meeting is scheduled for February 3, 2009. 
 

Attachment 
1. Team China SAS Fabrication Status for the TBPOC dated December 26, 2008 



SAS FABRICATION STATUS FOR TBPOC updated on Dec 26 2008
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ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
b.  Yerba Buena Island Detour (YBID) 

                   1)  Update 
 



    Memorandum 
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  Item5b1_YBID_Update_20Jan09Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b1 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Detour (YBID) Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A verbal update on the status of the Yerba Buena Island Detour (YBID) contract will 
be provided at the meeting.   
 
 
Attachment(s): 
N/A 
 



 
 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
c.  Oakland Touchdown (OTD) No. 1 

                   1)  Update  
                    



    Memorandum 
 

1 of 1 
  Item5c1_OTD_Update_20Jan09Jan09 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c1 
 

Item‐  San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown (OTD) No. 1 Update 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
A verbal update on the status of the Oakland Touchdown (OTD) No. 1 contract will be 
provided at the meeting.   
 
 
Attachment(s): 
N/A 
 



 
 
 
 
 
 
 
 
 
 

ITEM 5:  SAN FRANCISCO‐OAKLAND BAY 
BRIDGE UPDATES 

 
d.  Gateway Park Area 

                              1)  Visioning Conference #2  



    Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 12, 2009 

FR:  Stephen Maller, Deputy Director, CTC 

RE:  Agenda No. ‐  5d1 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Gateway Park Area  
Visioning Conference II 

 
Recommendation: 
For Information Only 
 
Cost: 
N/A 
 
Schedule Impacts: 
N/A 
 
Discussion: 
 
Visioning Conference II 
The Visioning Conference II, Gateway Park Area, Draft Welcome Packet is included in 
the front cover of the TBPOC binder.  The packet will be sent to approximately 40 
invited participants.  An agency invitation list is provided on the last page of this memo. 
 
Visioning Conference II is scheduled for Wednesday, February 4, 2009, 10:00 AM to 
12:00 PM before the TBPOC meeting.  The objectives of the conference are to provide 
decision makers with an update on related activities and projects since the last 
conference and to reach consensus on the proposed geographic scope and next steps. 
 
Gateway Project Study Report 
The Working Group met on January 9 to discuss the next steps in developing a Gateway 
Park Area scoping document, which is being referred to as the Gateway Project Study 
Report (GPSR).  A scope of work/cost/schedule is being developed by the Working 
Group.  BATA has volunteered to be a contract manager for the GPSR.  Estimated cost is 
$1M, and potentially funded by members of the Working Group. 
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Maintenance Complex Land Transaction 
The Department and City of Oakland are in negotiations on the proposed land swap.  
Their next meeting is scheduled for late January, and an update will be provided at the 
Visioning Conference. 
 
Attachment(s): 
Visioning Conference II, Gateway Park Area, Draft Welcome Packet



Oakland, California

Wednesday, February 4, 2009
10:00 a.m. - 12:00 p.m.

Mission Bay Offi  ce, 325 Burma Road

FINAL DRAFT



January 15, 2009

To: Key Stakeholder Agencies 
From: Toll Bridge Program Oversight Committee
Re: Gateway Park Area Visioning Conference II

To build on the success of the fi rst Visioning Conference held July 2008, the Toll Bridge Program Oversight Committee 
(TBPOC) invites you to the Gateway Park Area Visioning Conference II scheduled for February 4, 2009.  

At the Visioning Conference I, decision makers endorsed the following four action items: 
extend the geographic scope of the Gateway Park Area (GPA) • 
develop a scope of work for a “Master Access Plan”• 
expand Working Group membership• 
develop a public outreach plan• 

Over the last six months, the Working Group has made progress in preliminary planning activities by expanding the geographic 
scope of the GPA and Working Group membership, drafting a timeline of projects in the GPA to show the interconnection 
between them, researching case studies from around the country and world, and developing a draft scope of work for a 
Master Access Plan. The purpose of Visioning Conference II is to provide decision makers an update of these activities as 
well as to engage a discussion for the next steps.

The conference is scheduled for Wednesday, February 4, 2009, 10:00am to 12:00pm, and will be held at the Caltrans Mission 
Bay Offi ce at 325 Burma Road in West Oakland.  Lunch will be provided after the conference.  The conference participants 
will be many, if not all, of the participants from the fi rst conference including: 

Honorable Ron Dellums, Mayor of Oakland; • 
Will Travis, Executive Director of San Francisco Bay Conservation and Development Commission (BCDC); • 
Pat O’Brien, General Manager of East Bay Regional Park District (EBRPD);  • 
Joseph Wong, Port of Oakland, • 
Edward McCormick, East Bay Municipal Utility District (EBMUD), • 
Henry Gardner, Association of Bay Area Governments (ABAG), • 
Christine Monsen, Alameda County Transportation Improvement Authority (ACTIA), • 
Susan Moore, U.S. Fish and Wildlife, and the • 
TBPOC.• 

In this packet you will fi nd material to inform and inspire you in preparation for Visioning Conference II. 

We look forward to seeing you on February 4.

Sincerely,

Will Kempton, Chair Steve Heminger John F. Barna, Jr.
Director Executive Director Executive Director
California Department of Transportation Bay Area Toll Authority California Transportation Commission
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Visioning Conference II - Gateway Park Area (GPA)
Wednesday, February 4, 2009
10:00am-12:00pm
Mission Bay Offi ce, 325 Burma Road, Oakland

10:00 - 10:05  Purpose of Conference
Camille Tsao, Facilitator• 

10:05 - 10:15  Welcome
Will Kempton, Chair, Toll Bridge Program Oversight • 
Committee
Mayor Ron Dellums, City of Oakland• 

10:15 - 10:30  Action Plan from Visioning Conference I 
Brad McCrea, BCDC• 

 
10:30 - 11:00  Gateway Park Area Project Updates

Caltrans Maintenance Complex • 
Dan McElhinney, Caltrans

City of Oakland Army Base Redevelopment • 
Dan Lindheim, City of Oakland

Gateway Park•  
Bob Doyle, East Bay Regional Park District (EBRPD)

Caltrans Bicycle//Pedestrian Pathway•  
Alec Melkonians, Caltrans

Port of Oakland• 
Joseph Wong, Port of Oakland

East Bay Municipal Utility District (EBMUD)• 
Edward McCormick, EBMUD

11:00 - 12:00  Next Steps
Gateway Project Study Report• 
Andy Fremier, BATA

Lunch to be served following the Visioning Conference

Conference Location
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GPA Planning Update

Charrette Group Discussion

It has been nearly a year since the inception of the Working Group 
when key stakeholders in the vicinity of the future Gateway Park came 
together to share information and discuss opportunities for collaboration.   
A key early-on decision was to convene our policy leaders to provide 
direction in the blurring of boundaries, and to envision and plan for a 
thriving, vibrant waterfront park and redevelopment area.  At the fi rst 
Visioning Conference held in July 2008, it was agreed that the GPA 
warrants a “world-class” vision and implementation plan to leverage 
the site’s full potential.  

One of the action items resulting from the fi rst Visioning Conference was 
to develop and agree upon a geographic scope for the GPA.  Decision 
makers challenged the Working Group to “think big” and go beyond 
the boundaries presented as Option C.  Through much discussion and 
refi nement, a widely and enthusiastically endorsed geographic area 
of study was recently embraced by the Working Group.  A detailed 
geographic scope is presented one pages 6 and 7 of this packet, while 
a summarized version is presented below. Critical to the success of this 
scope is the Maintenance Complex land transaction between Caltrans 
and the City of Oakland. Successful land assembly enabling an expansion 
of parkland is key to realizing the site's true potential.

Additional activities and related measures since last July include the 
following:

Planning charrette held last September, in which ideas related to • 
park development, land use relationships, and access strategies 
were brainstormed and discussed during full group and breakout 

sessions.
Passage of Measure WW by voters in Alameda and Contra Costa • 
Counties, which will provide $5.4 million towards the design and 
construction of Gateway Park. 
The City’s portion of the former Oakland Army Base is in the beginning • 
stages of redevelopment.  The master developer’s proposals have 
narrowed from fourteen to four, and once again down to just two fi nal 
proposals that are due in mid-January 2009.  

Developing a Master Plan for the GPA is the next logical step.  Specifying 
a scope of work, identifying funding sources, and determining the lead 
agency or agencies might be an outcome of the Visioning Conference 
II, with the goal of getting the Master Plan underway by the middle of 
2009.  The next few pages provide updates on related projects, and 
core elements of a Master Plan are discussed.

GPA Area of Study
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City of Oakland Army Base Redevelopment
In July 2008, the City of Oakland selected four master developers 
through Request for Qualifi cation (RFQ) process to develop 108 acres 
in the former Oakland Army Base.  Of the four developers pre-selected 
through the RFQ process, Federal Development, LLC, and AMB/California 
Capital Group are two remaining developers in the running.  Develop-
ment proposals by the two fi rms are due on January 22, 2009.  While 
Federal Development, LLC, focuses on retail and commercial devel-
opment, the AMB/California Capital Group emphasizes industrial land 
uses that support the City and Port of Oakland.  The City is expected 
to select a master developer in Spring 2009 and enter into an exclusive 
negotiation agreement.  

     PROJECT UPDATES
The GPA will be going through tremendous change over the next 10 
years.  There are many projects within the area, some of which are 
closely connected.  This section provides updates for projects within 
the immediate GPA (also referred it as "Area of Study"), and for projects 
within an "Area of Infl uence". 

GPA Projects
City of Oakland Army Base Redevelopment• 
Caltrans Maintenance Facility• 
Bicycle/Pedestrian Pathway• 
Gateway Park• 

Area of Infl uence Projects
Port of Oakland • 
EBMUD• 
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Caltrans Maintenance Facility
The City of Oakland, Caltrans, BATA and CTC have been exploring a 
land swap that would move Caltrans and BATA’s maintenance complex 
to a new location off Wake Avenue north of West Grand Avenue.  
The relocation would offer the following opportunities 1) build a new 
maintenance complex, 2) extend Gateway Park, and 3) create more 
economic development.  By extending Gateway Park eastward from 
the mole, the IERBYS historic building could be incorporated into the 
park and serve a public function.  The City and Caltrans are expected 
to conclude the negotiation in early 2009.  

Bicycle/Pedestrian Pathway
The land swap might also have a positive impact on the proposed 
bicycle/pedestrian pathway and Gateway Park as it might facilitate 
better integration with adjacent land uses. 

A bicycle/pedestrian pathway from Emeryville to the new East Span of 
the Bay Bridge will be designed and built by Caltrans. The pathway will 
be built in two phases. Segment 2, a pathway connecting Shellmound 
Street in Emeryville and Maritime Street, is planned to be completed in 
2011. Segment 3 will extend westward parallel to the I-80 Eastbound and 
connect to the new East Span bicycle/pedestrian path. It is planned to be 
completed  by 2013, concurrently opening with the new East Span.  

Gateway Park
Passage of the EBRPD’s Measure WW on November 4 with a two- thirds 
vote by Alameda and Contra Costa County voters was exciting news. 
Of the $500 million to be raised by Measure WW, $375 million will fund 
regional park acquisitions and capital projects, including $5.4 million 
earmarked for the establishment of Gateway Park as a new regional 
shoreline park. The EBRPD envisions the park to be a bicycle trail hub 
connecting the new Bay Bridge bicycle access to the East Bay and the 
Bay Trail. This inter-modal node will include parking, promenade, fi shing 
access, landscape improvements, and facilities to interpret the natural 
and historic resources of this site. 

Maintenance  Facility - Preliminary Design

Ohlone Greenway along BART and Public Art

Middle Harbor Shoreline Park
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Port of Oakland
Recently the Port of Oakland selected four out of nine teams which 
responded to the Outer Harbor Terminal Concession Request For 
Qualifi cations (RFQ).  The four teams will submit proposals by Febru-
ary 2009 for a long-term concession of Berths 20 through 24, starting 
January 2010. The approach for the concession agreement involves 
an extended usage term (e.g., 50 years), with the goal of best enabling 
the Port to achieve a number of objectives, including but not limited to 
growing Port cargo throughput, maximizing the indirect economic benefi t 
from Port operations to the surrounding local community and the region, 
and contributing to air quality improvement in alignment with the Port’s 
Maritime Air Quality Policy Statement to reduce the health risk from 
seaport sources of diesel emissions by 85% by the year 2020.

In January 2009, the Port intends to solicit a RFQ  for a master lease 
agreement for the operation and maintenance, and long-term design, 
construction and fi nance of facilities on approximately 168 acres of the 
former Oakland Army Base and other lands owned by the Port.  Propos-
als are due in February 2009. The proposed master lease agreement 
will commence on January 1, 2010. 

EBMUD
The East Bay Municipal Utility District (EBMUD) treats an average of 75 
million gallons of wastewater per day at its Main Wastewater Treatment 
Plant (MWWTP) from residents living in the East Bay communities, 
including Alameda, Albany, Berkeley, Emeryville, Oakland, Piedmont, 
and Stege Sanitary District (Kensington, El Cerrito, and portions of 
Richmond).  Treated wastwater from the MWWTP is conveyed through 
a 9 foot diameter outfall that runs westward from the plant site to the 
base of the Oakland-San Francisco Bay Bridge.  EBMUD also operates 
a dechlorination facility located near the base of the Bay Bridge that is 
used to remove chlorine from the treated wastewater prior to discharge 
to San Francisco Bay.  These critical facilities must be protected at all 
times to ensure continuous and reliable wastewater service for East 
Bay residents.  

EBMUD continues to implement projects in support of its renewable en-
ergy program with a goal of becoming 100 percent energy self-suffi cient 
and selling excess power produced on-site.  EBMUD recently acquired 
the 15.9-site adjacent to the MWWTP (former U.S. Army Reserve Center) 
and is currently evaluating land use options.  Potential alternatives include 
facilities to meet future regulatory compliance requirements, renewable 
energy projects, and improvements to existing treatment processes.EBMUD Wastewater Treatment Facility

Port of Oakland Outer Harbor
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Option C 
Presented at Visioning Conference I on July 10, 2008.
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     Core Elements - Waterfront Park
The Gateway Park Area is situated on one of the most spectacular pieces 
of land in the region. Whether the GPA will include passive uses, such 
as observation, environmental interpretation, bicycling and jogging, or 
more active uses, such as a museum or entertainment venue. The site 
calls out for a world-class waterfront program, one that encourages 
outdoor activity, celebrates the area’s history, and provides connection 
with nature.

Precedents of waterfront parks are found locally and around the world.  
Common themes found in successful waterfront parks are 1) public ac-
cess to shoreline, 2) wide-ranging park programs attracting visitors, 3) 
iconic features, and 4) environmental conservation. Images presented 
on this page illustrate some of the attributes of successful open space/
waterfront development.   

With access to the San Francisco Bay waterfront, the GPA has a unique 
opportunity to create a valuable public space with a variety of uses. The 
sites shown below are harmonious with the site's natural amenities and 
integrate human activities into the landscape.  The GPA can activate its 
waterfront with public use, allowing for a variety of activities designed 
around interpretation, education and recreation.  It can also functionally 
serve the surrounding area while creating a physical and visual connec-
tion with the environment. 

Seto Ohashi Memorial Bridge Park, Japan, includes 
both active and passive recreation, including a 

museum, observation deck, ball fi elds, etc.

Cesar Chavez Park provides access to the waterfront  and panoramic view of San Francisco Bay, Berkeley

    Core Elements - Waterfront Park Core Elem nts - Waterfront Park

Above: Left to Right, Bridge-shaped Sculptural Fountain at Seto Ohashi Memorial Bridge Park, Japan; Maritime 
Heritage at Middle Harbor Park, Oakland; Akashi Kaikyo Bridge Museum, Japan;  Millennium Park, Chicago
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     Core Elements - Museum
Historically the GPA has been a hub for both maritime and land trans-
portation, and it waits to be celebrated. Through exhibits, interpretations, 
and public art, visitors may explore the geography, technology, and 
history as they relate to life in the Bay Area and the American West. 
Through active site appreciative design, educational opportunities and 
community events, museums become more than just a hall of artifacts; 
they become an epicenter of inquiry and discovery . 

A museum at the GPA may serve as a center of public gathering and as 
an iconic feature of the park, as well as educating the visitors.  Program-
ming a museum into future development will benefi t the site's historic 
and geographic setting, as well as potentially allowing adaptive reuse 
of the historic structures.  

Core Elements - MuseumCore Elements - Museum

Life-like exhibits invite visitors to become a part 
of history

Restored cars and locomotives are part of the rich 
collection of artifacts

Chifuly Bridge of Glass spans 500 feet in 
length, connecting downtown Tacoma and the 

Museum of Glass

Cone-shaped tower symbolizes a sawdust oven, 
refl ecting wood mill industry rooted in Pacifi c 

Northwest history

Green roof acts as natural insulation, ventila-
tion and rain water storage 

Innovatively designed LEED Platinum building 
houses a rain forest, planetarium and a Tyran-

nosaurus Rex

Precedents (see images below) draw upon themes unique to each 
site to inspire one-of-a-kind designs for the museums, whether it be a 
formal gesture found in undulating living roof of the California Academy 
of Science, ornate pedestrian overpass extending out of the Museum 
of Glass, or the historic preservation of a neighborhood in the case of 
California State Railroad Museum.  Designs of the three examples make 
them landmarks and celebrate their settings and histories.   

Common characteristics found in successful museums are 1) inspiring 
exhibits, 2) site appreciative design that honors setting and history, and 
3) sustainable design.  

California State Railroad Museum
Sacramento, CA

Museum of Glass
Tacoma, WA

California Academy of Sciences
San Francisco, CA
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     Core Elements - Access
Public access is one of the central themes and a unifying element of 
the GPA. Access to jobs, parkland and the public waterfront is key to 
creating successful development in the GPA. Although at a veritable 
crossroads, the site is walled in by freeways, seaport and rail corridors. 
The barriers inhibit access to the site, therefore providing connection 
and passage to and from the surrounding West Oakland and broader 
Bay Area community is paramount.

The following access strategies were identifi ed at the September planning 
charrette and warrant further exploration: 

Taking a holistic approach in order to serve all modes and users. • 
Through master planning, land use and access should be coordinated 
and work in harmony. In considering transportation improvements, 
both engineering and urban design solutions should be considered.  

    Core Elements - Access    Core Elements - Access
Potentially designating West Grand Avenue, Maritime Street and • 
Mandela Parkway as access corridors to the GPA. West Grand 
Avenue should be the main access corridor, with frequent transit 
service.  The improvements discussed at the charrette include a 
connection over freeway/rail to West Oakland, realignment of West 
Grand Avenue, and frequent transit service on West Grand Avenue. 
Through master planning, these corridors will be evaluated for feasible 
access to the GPA.  

Providing multimodal access to the GPA and on-site. Focus should • 
be placed on balancing different modes of transportation and different 
users. One of the largest concerns is compatibility of truck traffi c along 
Maritime Street with GPA development. 
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     Next steps
2009 will be an important year in advancing activities related to the 
development of the Gateway Park Area.  The Working Group is asking 
the key stakeholders to support and take action on the steps necessary 
to defi ne the project starting immediately.

The Working Group would like approval to begin the project scoping 
documents for the areas defi ned in this package.  Using the Caltrans 
vernacular, we would like to get specifi c approval to fund a $1 million 
dollar Project Initiation Document (PID).  The document is expected to 
take 18 months to deliver. We would like the commitment funds to come 
from key stakeholder members.

The PID would be an engineering report, defi ning a broad understanding 
of the proposed project.  It would provide for the stakeholders the pro-
posed scope, schedule and estimated cost of the project.  The document 
would articulate a clearly defi ned purpose and need for the project. The 
document would also initiate the process of public outreach, to develop 
consensus on the vision that refl ects the values of the community. 

The Working Group’s expectation is that the PID will defi ne Gateway 
Park, as shown on pages 6 and 7 of the Welcome Packet, including 
roadways, pathways, Museum and all supporting infrastructure.  It would 
also set the tone for the adjacent development anticipated by the City 
of Oakland, and the Port of Oakland.

It is expected that the Bay Area Toll Authority would be the contract 
administrator for the architectural and engineering work necessary to 
produce this document.  The Gateway Park Visioning Group members 
would direct the work product, with the Toll Bridge Program Oversight 
Committee representing policy direction.



12

NOTES

• 
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Invited Guests 
Will Kempton, Caltrans
Bijan Sartipi, Caltrans

Dan McElhinney, Caltrans
Tony Anziano, Caltrans

Kenneth Terpstra, Caltrans
Clive Endress, Caltrans
Matthew Goetz, Caltrans

Steven Hulsebus, Caltrans
Elizabeth Krase, Caltrans
Alec Melkonians, Caltrans

Mark Shindler, Caltrans
Nidal Tuqan, Caltrans
Steve Heminger, BATA
Andrew Fremier, BATA

Rod McMillan, BATA
John Goodwin, BATA

Peter Lee, BATA
Jason Weinstein, BATA

Steven Wolf, BATA
John Barna, CTC

Stephen Maller, CTC
Dina Noel, CTC

Will Travis, BCDC
Joe LaClair, BCDC

Brad McCrea, BCDC
Pat O'Brien, EBRPD
Bob Doyle, EBRPD

Mike Anderson, EBRPD
Larry Tong, EBRPD

Mayor Ron Dellums, City of Oakland
Dan Lindheim, City of Oakland

Gregory Hunter, City of Oakland
Al Auletta, City of Oakland
Iris Starr, City of Oakland
Hui Wang, City of Oakland

Omar Benjamin, Port of Oakland
Lawrence Dunnigan, Port of Oakland

James Kwon, Port of Oakland
Delphine Prevost, Port of Oakland

Michael Roberts, City of Emeryville
Henry Gardner, ABAG

Laura Thompson, ABAG
David Williams, EBMUD

Kurt Haunschild, EBMUD
Vince De Lange, EBMUD
Christine Monsen, ACTIA

Susan Moore, U.S. Fish and Wildlife

Working Group Members
Kenneth Terpstra, Caltrans

Rod McMillan, BATA
Stephen Maller, CTC
Brad McCrea, BCDC
Bob Doyle, EBRPD

Al Auletta, City of Oakland
Delphine Prevost, Port of Oakland

Laura Thompson, ABAG
Vince De Lange, EBMUD
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Gateway Park Area Visioning Conference 2 
Agency Invitation List 
 
Agency Name Title
Caltrans Will Kempton Director, TBPOC Chair

Bijan Sartipi District Director
Dan McElhinney Chief Deputy District Director
Tony Anziano Toll Bridge Program Manager
Ken Terpstra SFOBB Corridor Project Manager
Clive Endress Senior Landscape Architect
Gene C. Gonzalo District Division Chief
Steven Hulsebus Office Chief, Office of Toll Bridge Design
Alec Melkonians
Mark Shindler Right of Way
Elizabeth Krase District Branch Chief, Cultural Resource Studies Architectural History
Matthew Goetz
Nidal Tuqan

BATA/MTC Steve Heminger Executive Director, TBPOC Member
Andrew Fremier Deputy Executive Director
Rod McMillan Director, Bridge Oversight & Operations
John Goodwin Public Information Officer
Peter Lee Senior Program Coordinator
Jason Weinstein Senior Program Coordinator
Stephen Wolf

CTC John Barna Executive Director, TBPOC Member
Stephen Maller Deputy Director
Dina Noel Assistant Deputy Director, Toll Program

BCDC Will Travis Executive Director
Joe LaClair Chief Planner
Brad McCrea Bay Development Design Analyst

EBRPD Pat O'Brien General Manager
Bob Doyle Assistant General Manager, Parkland Acq
Mike Anderson Assistant General Manager - Planning/Stewardship & Development (P/S&D)
Larry Tong Interagency Planning Manager

City of Oakland Mayor Ron Dellums Mayor
Dan Lindheim Acting City Administrator
Gregory Hunter Director of CEDA
Al Auletta Redevelopment Area Manager
Iris Starr Senior Transportation Planner
Hui Wang Urban Economic Analyst
Eric Angstadt Strategic Planning Manager
Wlad Wlassowsky Principal Transportation Engineer 
Marisol Lopez Assistant to Mayor

Port of Oakland Omar Benjamin Executive Director
Joseph Wong Deputy Executive Director
James Kwon Maritime Division Director
Lawrence Dunnigan Maritime Business Development and International Marketing Manager
Delphine Prevost Maritime Senior Project Manager

City of Emeryville Michael Roberts
ABAG Henry Gardner Executive Director

Laura Thompson Bay Trail Project Manager
EBMUD David Williams Director or Wastewater Division

Edward McCormick
Kurt Haunschild Manager of Wastewater Treatment 
Vince De Lange Supervisor of Wastewater Planning 

ACTIA Christine Monsen Executive Director
U.S. Fish & Wildlife Susan Moore Field Supervisor   
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ITEM 6:  OTHER BUSINESS 
 

No Attachments 




